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SUMMARY 
 
This document presents the development of activities undertaken by the NZD -TNC 

project during the fifth half-year in Colombia, Ecuador and Peru. Since the beginning of 

the project until today, a total cumulative expenditure of US$ 4´094,988.00 has been 

registered for the three countries. A brief description of them is presented in this report 

hereafter.  Additionally, we recorded as cost share expenses to date the amount of  US$ 

1,398,652.42, more than 100% of the whole commitment. Additionally, so far, we have 

calculated that to complete the planned activities, US$30,124.42, that will add to the cost 

share already expended. 

The work plan of fiscal year 2014 for the implementation of Net Zero Deforestation (NZD) 

project was delivered to USAID on September 2013, which describes 110 activities for the 

three countries for the period October 1st, 2013 to September 30th, 2014. However, on 

April 10th, 2014, NZD presented a modified work plan for the same period with 79 

activities and an approximate cost-expense of US$ 3´273,922 distributed among  

$2´355,668 of USAID funds and $ 918,234  of shared funds. 

 

The objective of this program is to develop net-zero deforestation zone demonstration 

projects in Peru, Ecuador, and Colombia, which effectively demonstrate and test 

approaches to REDD+, focus on “at risk” forests, achieve impact at scale, and influence 

and improve larger land use planning, policy processes, and forest conservation goals in 

each country in a way that demonstrates how to move toward zero net deforestation at 

scale in the longer-term. 

 
Concerning the Performance Monitoring Plan (PMP), NZD reports the next indicators: 

number of hectares (in areas with biological importance and/or natural resources) with 

improved management, number of people who were trained in MRN and/or preservation 

of biodiversity, number of organizations, institutions and/or networks with increased key 

capacities, number of people with increased economic benefits stemming from the 

sustainable management and preservation of natural resources, number of policies, laws, 

agreements or regulations (PLAR) that promote the sustainable management of natural 

resources (MRN) and their preservation, number of dialogue activities co-sponsored by 

interest groups, focused on policies, laws, agreements or regulations to ensure a more 

sustainable use of Amazon resources, number of products related to the Andean Amazon 

generated by NZD increased partner, number of distributed copies of products related to 

the Andean Amazon generated by NZD increased partners and number of CO2 equivalent 



avoided with the positive impact of the NZD project in the three pilots area. The figures 

details are presented in the specific section of this report. 

 
In the case of NZD in Colombia, this year, self-diagnoses and documents about the 

characteristics of reservations were produced, and these efforts resulted in publications, 

including a video on a tour along the Caquetá River, which serves as an input to finalize 

the plans on the management of the Corehuajes and Uitotos reservations. ACT focused on 

helping the beneficiary families (124) in the implementation of local productive projects, 

such as the sowing of family farms. The productive systems for breeding free-range hens 

have been strengthened in order to generate economic profits in around 110 families. 

Hard work has been done to recover seeds and native timber trees to reforest and enrich 

the areas affected by deforestation. The promoters and the community’s cattle-raising 

committee have been trained to design the division of pastures on the social cartography. 

It is worth stressing that the elderly and the indigenous authorities recognized that the 

work being done under the NZD framework has been welcome by the families 

participating in the process since it is providing them with collective and individual 

benefits in terms of productive initiatives, training and strengthening of the organizations 

they belong to. During this year, TNC Colombia has executed significant funds coming 

from the Moore and GIZ Foundation’s Match budget on land management mainly, and has 

strengthened the department’s environmental management. For this purpose, different 

technical cooperation agreements have been signed with the Government of Caquetá, the 

Corporation for Sustainable Development of the South Amazon Region 

(CORPOAMAZONÍA), the Instituto Sinchi (Sinchi Institute), and soon with the Municipality 

of Solano and Fondo Acción (Action Fund). Part of this process included a visit of the 7 

municipal’s authorities to Brazil to share experiences with the Green Municipalities in San 

Félix de Xingú. Support is also being given to the formulation of the Environmental 

Program of Solano, the organization of the national REDD roundtable and the formulation 

of maps showing forest covers and the analysis of soil use of the NZD area. 

 

For NZD Ecuador, The NZD project led a process of establishing Sustainable Production 

Alternatives with near to 30 Indian families and 80 settler families in the intervention area 

in the province of Sucumbios. As a result of this process, around 80 workshops about 

different friendly production practices in the forest were done, with an attendance of 10 

people for each one. Aditionally, the Province Government of Sucumbíos (GADPS) and 

TNC Ecuador have been promoting important processes in the province. One of them is   

the participatory formulation of the Strategy to Reduce Deforestation under the 

responsibility of the SEDEFA -ECOPAR partner. This strategy has been designed based on a 



participatory process (local and national authorities related to forest protectiona and 

management) and has a replicable character (along other provinces). This strategy aligns 

with the energy change matrix of Ecuador, and promotes interagency coordination 

between local authorities to reduce deforestation. The methodology has been formally 

accepted by the environmental authority to make it viable.  

 

Through the FEINCE partner, two agreements have been signed with the Cofanes 

communities from Dovuno and Sinangué in order to assist them in the formulation of the 

community’s internal regulations, ensure commitment with sustainable productive 

activities and guarantee their participation in different training sessions provided by the 

project to the communities on climate change, REDD+ and farm management. 

Additionally, workshops on climate change with MAE’s Training Kit are still being offered. 

On this occasion, training to the Association of Women of Lago Agrio took place. 

 

Through COICA, four training workshops on Free, Prior, and Informed Consultation (FPIC) 

have been held during this six-month period in the three countries, including one more on 

Indigenous  REDD+ in Peru, which shown the results of the different studies that were 

done in year 2 on  FPIC. A total of 119 people were trained. COICA had held meetings in  

Ecuador and Peru with grassroots organizations, FONAKISE - Kichwa Federation of 

Sucumbíos, and the CEPKA, FEPEKRISAM, FEKIHD and FEPIKCHA Federations in Peru. 

Moreover, COICA has worked for supporting community business plans related to 

development of essential oils based on medicinal species of forest. This is an activity that 

promotes de women participation and empowerment to improve their economical 

situation. 

 

As part of the sustainable productive activities, TNC has signed an agreement with the 

Center of Agricultural and Livestock Research of the Province Government of Sucumbíos 

(CISAS) for the production of coffee, cacao and other fruit plantations. Work is be ing done 

with 100 families in Sevilla and its surrounding areas, as well as with the Cofanes 

communities from Dovuno and Dureno. Training sessions have been given to over 150 

people in pruning management and production of bio-preparations in new communities. 

Regarding Institutional Capacity Building in the province of Sucumbíos, training is being 8 

given to 150 people based on the training of trainers methodology. The training addresses 

gender issues in land management, sustainable land management, climate ch ange, 

environmental regulations and sustainable forest management. 

 



Indeed, there is a specific diagnosis of the NZD pilot area, which comprises a description of 

the socioeconomic and the environmental situation, including the state of biodiversity and 

an environmental assessment. An investigation into the historical process of deforestation 

and its drivers has been conducted in relation to the project’s geographic area of 

intervention, and, simultaneously, the carbon stocks associated to this coverage have 

been analyzed. In Ecuador, NZD supports the UN REDD National Program by hiring a 

consultant who has developed a participatory process to formulate a Horizontal Proposal 

for Benefit Sharing REDD+ in Ecuador, developed by the ONUREDD Team and led by the 

Ministry of the Environment. 

 

In the case of NZD in Peru, among the main results achieved by the NET ZERO 

DEFORESTATION (NZD) in San Martin project is the development of the Good Life Plans 

five population centers, through our partner CIMA - Cordillera Azul. As part of this 

process, Blue agreements and conservation agreements were signed for ensuring the 

implementation of these plans in coordination with the municipal management. Also, a 

permanent tree nuersery was established in Shamboyacu with a production capacity of 

50,000 agroforestry nursery seedlings. Through Resolution No. 014-2014-Mayor MDSH / 

A, the entity commits itself to support the sustainability of the process to hire specialized 

staff responsible for maintaining the nursery. Furthermore, the Regional Environmental 

Authority San Martin issued an ordinance that recognizes updating Instruments developed 

the Regional Land Management under NZD action project through a participatory process 

with strategic partners. 

 

Upon completion of this report, five (05) small villages signed blue agreements 

documents: San Juan (distrito de Tres Unidos), Alto Ponasa, Lejía, Santa Rosa y Vista 

Alegre (distrito Shamboyacu). This year, 30 members of the CIMA Cordillera Azul Team 

and PNCAZ (from the four cities) were trained in “Techniques and Methods for Raising 

Awareness on the ‘Cordillera Azul National Park’ Management Framework”. The Guide to 

Mapping the Uses and Strengths has been published. The maintenance of community 

nursery gardens and the installation of demonstration plots of agroforestry systems have 

continued. 

 

Regarding the REDD Roundtable of San Martín, TNC has continued supporting the 

consolidation process and has completed a consulting service regarding the Regional 

Capacity Building Plan on Climate Change and REDD. The Analysis of Land  Use change was 

developed for the province of Picota, with the support of TNC. 

 



 
Since the project NZD creased, it was thought the positive impact this would generate 

over the forest and the people from which it depends. So the project has continued to be 

an umbrella of opportunities designed to measure the prevalence of this natural resource, 

which biodiversity, water and even the weather depend. Conservation have been 

promoted with the support of USAID, beyond biodiversity and forest, because we have 

focused on identifying what happens beyond the forest, at the level of threats. With 

USAID, we have focused efforts on promoting alternative production on areas already 

disturbed to thereby reduce pressure on the forest, but mainly to assist in creating 

opportunities for people. NZD reaches its culmination having trained and sensitized local 

government officials, indigenous communities, farmers, the authorities of which it 

depends on the importance of forest permanence. For only the appropriation of the 

strategy designed by them to reduce deforestation, ensure the sustainability of this rich 

legacy, the forest. 

 
I. THE PROJECT 

 
1.1      NZD BACKGROUND 
 
Located at the headwaters of the Amazon Basin, the Andean Amazon encompasses some 
of the world’s most biodiverse forests housing thousands of plant and animal species, 
many endemic to the region. This forest also provides vital ecosystem services to millions 
of people, such as carbon storage and freshwater provision. Dozens of indigenous groups 
inhabit the region and depend upon forest resources for their survival. Despite the 
astounding environmental and socio-cultural wealth these forests provide, they are being 
destroyed at an alarming rate.  
 

1.2       NZD OBJETIVES 
 

The objective of this project is to develop net-zero deforestation zone demonstration 
projects in Peru, Ecuador, and Colombia that demonstrate and test approaches to REDD+, 
focus on at-risk forests, achieve impact at scale, and influence and improve larger land-use 
planning, policy processes, and forest conservation goals in each country in a way that 
demonstrates how to move toward zero net deforestation at scale in the longer-term. 
 

 
 
 

 



II. THIRD YEAR – WORK PLAN 
 

The next Table shows all the activities that NZD planned for the third year of 
implementation. They have been partially approved by USAID on December 17th, 2013 
and finally approved on April, 25th, 2014. 
 
Table 1.-  LIST OF ACTIVITIES PER COMPONENT 

 N° NZD CONSORTIUM ACTIVITIES - YEAR 3 
ACTIVITY 1:  TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS TO 
REDUCE DEFORESTATION 

 

1 
 

1.1 
Partners of the NDZ consortium and other stakeholders share experiences and 
lessons learned. 

 

TNC PERÚ 

 

2 
 

1.2 
To approve and implement a roadmap under the cooperation agreement signed by 
the 
District Municipality of Shamboyacu. 

 

CIMA 

3 1.3 To disseminate the project’s activities among local and regional authorities. CIMA 

 

4 
 

1.4 
To identify and map representative community organizations and stakeholders 
involved in forest management at the local, regional and national level. 

TNC 
COLOMBIA 

 

5 
 

1.5 
 

To share experiences with the Municipios Verdes (Green Municipalities) in Brazil. 
TNC 

COLOMBIA 
 

 
6 

 
1.6 

To coordinate with IDEAM, Corpoamazonia, SINCHI, and the Ministry of the 
Environment for the implementation of strategies aimed at strengthening the 
capacities to prevent and monitor the advance of deforestation in Caquetá. 

 

TNC 
COLOMBIA 

 

7 
 

1.7 
To establish agreements to implement Good life planss and sidewalk programs 
through land management plans in accordance with the public policy. 

TNC 
COLOMBIA 

 

8 
 

1.8 
To sign voluntary agreements to establish commitments on the maintenance of 
productive initiatives, formal establishment of areas to be used, and land 
management. 

 

ACT 

 

9 
 

1.9 
 

To design the Strategy for Reducing Deforestation – Legal Framework. 
TNC 

ECUADOR 
 

10 
 

1.10 
To coordinate with, and organize different national and international 
stakeholders to promote the reduction of deforestation in Sucumbíos. 

 

GADPS 

 

11 
 

1.11 
To conduct discussion activities with the Cofanes communities and neighbors to 
make sure 
the "Agreement on good Neighborliness” is signed. 

 

FEINCE 

 

12 
 

1.12 
To conduct discussion activities with the Cofan Dovuno community to ensure that the 
"Agreement on Good Neighborliness” is signed. 

 

FEINCE 

13 1.13 To hold meetings per country with organizations representing indigenous peoples. COICA 

  

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIOECONOMIC CONDITIONS 

 

14 
 

2.1 

 

To support GORESAM in the socialization of products made by ET1 and ET2 within 
the REDD roundtable. 

 
TNC PERÚ 

 

15 
 

2.2 
To provide training on the use of BD and PENTAHO software geared to the staff in 
the head offices of CIMA-Cordillera Azul. 

 

CIMA 



 

16 
 

2.3 

 

To build capacities in Adaptation and Mitigation of Climate Change and Mechanism 
to Reduce Emissions from Deforestation and Degradation - REDD, and related topics. 

 
CIMA 

 

17 
 

2.4 
To promote the commitments of the Provincial and District Municipal Governments 
in ZEE 
and PCV. 

 

CIMA 

 

18 
 

2.5 
 

To draft the report on the implementation of PNCAZ’ REDD Project. 
 

CIMA 

19 2.6 To edit the book of pictures of the management of PNCAZ and its ZA. CIMA 
 

20 
 

2.7 
To monitor the deforestation of PNCAZ and ZA until 2013 and analyze changes in 
land use and coverage in the project area. 

 

CIMA 

 

21 
 

2.8 
 

To determine the baseline socio-economic and environmental socialization. 
TNC 

COLOMBIA 
 

22 
 

2.9 
To disseminate the results of the Second Regional Sharing of Experiences on 
gender-related topics. 

TNC 
COLOMBIA 

 

23 
 

2.10 
To determine the environmental baseline (forest coverage, landscape units, 
ecosystem interpretation, deforestation) 

TNC 
COLOMBIA 

 

24 
 

2.11 
To develop three (03) field researches led by indigenous promoters to 
document environmental and socio-economic topics at the 
demonstration area. 

 

ACT 

 

25 
 

2.12 

 

To review and publish the productive characterizations and self-diagnoses of 
reservations to formulate productive projects. 

 
ACT 

 

26 
 

2.13 
To make a socio-economic and environmental diagnosis (DSEA) at macro level in the 
NZD 

area and at micro level in the area defined for the Sevilla-Dovuno component. 

TNC 
ECUADOR 

 

 
 

 

 

27 

 

 

2.14 
To produce a video documentary including the outputs of the Dovuno 
community’s bio- cultural mapping in order to raise awareness about their 
cultural characteristics, their problems and needs. 

 

 

FEINCE 

 ACTIVITY 3: TO INTEGRATE STAKEHOLDERS EFFECTIVELY IN THE PROJECT AND FORMALIZE 
ASSOCIATIONS WITH LOCAL STAKEHOLDERS 

 

28 
 

3.1 
To monitor and follow-up the measurement of Compliance with USAID’s Shared 
Indicators 
and Organizational Reinforcement of the NZD Consortium. 

 

TNC PERÚ 

29 3.2 To prepare, design and publish the Guide on Coexistence Standards CIMA 

 

30 
 

3.3 
To sign and enforce agreements with local authorities for the implementation of 
actions related to land management and good management of natural resources 
according to the results of the socio-economic diagnosis 

 
CIMA 

31 3.4 To draft and publish the MUF and ZPC methodological guides. CIMA 
 

32 
 

3.5 
To support the Capacity Building Program of the Amazon Region established under 
the Action Plan of the REDD Roundtable. 

TNC 
COLOMBIA 

 

33 
 

3.6 

 

To support the effective integration process with NZD stakeholders through 
Memorandums of Understanding for the implementation of the Strategy for 
Reducing Deforestation. 

 
GADPS 

 
34 

 
3.7 

To strengthen capacities in connection with the regulations applicable to forests, 
indigenous territories and prior consultation, as well as the FPIC of indigenous 
peoples for the conservation and sustainable use of forests, including Indigenous 
REDD+. 

 
COICA 



 
 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 

 
35 

 

 

4.1 
To support GORESAM in the first phase of the preparation of the Map of Current 
Land Use in the Province of Picota, as a regional and national pilot project, based on 
the national methodology of Corin Land Cover. 

 

 

TNC PERÚ 

 

36 
 

4.2 
 

To strengthen the conservation initiatives in the Project area and areas of reference. 
 

CIMA 

37 4.3 To develop, systematize and disseminate Quality of Life Plans in four towns. CIMA 
 

38 
 

4.4 
To have an impact on participatory platforms for the approval of regulatory 
instruments on Land Management at regional and national level. 

 

CIMA 

39 4.5 To develop and implement the action plans of 2 organizations from NZD’s CCPP. CIMA 

40 4.6 To develop and publish the Guide on Quality of Life Plans CIMA 

41 4.7 To strengthen capacities in system and software management. CIMA 
 

42 
 

4.8 
 

To develop a participatory conservation model among communities and partners. 
TNC 

COLOMBIA 
 

 

43 

 

 

4.9 
To strengthen the technical and organizational capacities of local and regional 
institutions to guarantee the design and implementation of land management 
instruments that contribute to reducing deforestation in Caquetá. 

 

TNC 
COLOMBIA 

 

44 
 

4.10 
To develop expeditions (tours) in indigenous reservations through bordering and 
project areas. 

 

ACT 

 

45 
 

4.11 
To identify priority sites for restoration in compliance with the Programa Socio 
Bosque 
(Socio-Forest program) of the Ecuadorian Government. 

TNC 
ECUADOR 

 
46 

 
4.12 

To develop the Rural Environmental Cadastre (CAR, Spanish acronym) methodology 
– in the NZD Project area, Ecuador (use of the ArcGis native tool) – based on the 
Project’s farm zoning. 

 
GADPS 

 
 

 

 

47 

 
 

4.13 

 

To strengthen GADPS’ technical capacity by buying ARGIS licenses, and to 
implement and use the Dynamic Threat Analysis Sofware, as tools to link 
Development and Land Management Plans with the local stakeholders of the 
Province. 

 
 

GADPS 

 

48 
 

4.14 
To train the Cofan population in climate change and REDD by using the training Kit of 
the Ministry of the Environment. 

 

FEINCE 

49 4.15 To strengthen the Amazon Indigenous REDD+ Experiences COICA 

    

  

ACTIVITY 5:  TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 

 

50 
 

5.1 
 

To establish plots with agroforestry systems (SAF) in the project’s beneficiary 
communities. 

 

CIMA 

51 5.2 To reinforce and socialize the techniques for SAF management. CIMA 

52 5.3 To establish forest plantation demonstration plots. CIMA 

53 5.4 To investigate organic compost for the sustainability of forest plantations. CIMA 



 

54 
 

5.5 
To formulate a proposal for incentives to the conservation of biodiversity and the 
provision of the municipality’s ecosystem services. 

TNC 
COLOMBIA 

 

55 
 

5.6 
To support the design and establishment of sustainable production systems 
as well as different ACT economic incentives. 

 

ACT 

 

56 
 

5.7 
To implement productive projects and conservation through monitoring and 
technical guidance to indigenous communities. 

 

ACT 

 
57 

 
5.8 

 

To provide capacity building to families involved in productive system 
management techniques for the conservation and improvement of the 
quality of life. 

 
ACT 

 
58 

 
5.9 

To design the Mitigation and Conservation Strategy (Sustainable Productive 
Alternatives (APS, in Spanish) in order to reduce pressure on the forest in the 
selected area Sevilla- Dovuno – which is the responsibility of ECOPAR. 

 

TNC 
ECUADOR 

 

59 
 

5.10 
To implement the Mitigation and Conservation Strategy (Alternative productive 
activities to reduce pressure on the forest). 

 

GADPS 

 

60 
 

5.11 
To support the participatory drafting of the INTERNAL REGULATIONS of the Cofan 
Dovuno community. 

 

FEINCE 

 

 

61 

 
 

5.12 

To sign an Inter-Institutional Agreement with ASCAINCA and CRIOMC to support 
the implementation of a module on "Training for the Sustainable Use of Forests 
and Improvement of the quality of life of the Uitoto and Corajuaje indigenous 
communities in the City of Caquetá, Colombia". 

 
 

COICA 

 

 

62 

 

 

5.13 

 

To sign an Inter-institutional agreement with FONAKISE to support the 
implementation of a module of the project " Forest Conservation with Chackras 
Producers and Forest Producers through a sustainable fund for the Kichwa citizens 
of the province of Sucumbíos" Ecuador. 

 

 

COICA 

 

 

63 

 

 

5.14 

To sign an Inter-Institutional Agreement with FEPIKRESAM to support a project 
module "Design and Application of a Zero Net Deforestation Model in 
Agricultural and Livestock systems and Lands with Recovery and Conservation 
Capability in the Territory of the Quechua people"- Peru. 

 

 

COICA 

  

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a strong forestry governance) 

 

64 
 

6.1 
To support the REDD SM roundtable in the preparation of their Capacity Building 
Plans: i) Climate change and REDD; ii) MRV. 

 

TNC PERÚ 

 

 

65 
 

6.2 
 

To support the implementation of Quality of Life Plans. 
 

CIMA 

 

66 
 

6.3 
 

To provide training on land management and natural resources to park rangers. 
 

CIMA 

 

67 
 

6.4 
To develop an Information Forum on Integral PNCAZ Management in the framework 
of the Government’s Management Contract. 

 

CIMA 

 

68 
 

6.5 
To define the SIG Platform administered by the Governor´s Office, with the 
participation of local, regional and national stakeholders, supporting decision 
making in the City. 

TNC 
COLOMBIA 

 

69 
 

6.6 
 

To support OPIAC in the design of the public policy on food security. 
TNC 

COLOMBIA 



 

70 
 

6.7 
To provide capacity building to indigenous organizations through technical 
assistance and provision of financial resources. 

 

ACT 

 
71 

 
6.8 

To provide capacity building on sustainable forest or natural resources 
management or integral land management to local governments, partnering 
organizations, or local associations, including efforts to incorporate a gender 
approach. 

 

TNC 
ECUADOR 

 

72 
 

6.9 
To build institutional capacities in land management, sustainable land 
management, environmental regulations, sustainable forest management. 

 

GADPS 

 

73 
 

6.10 
To strengthen the technical capacities in areas related to ecosystem 
services and management of natural resources from a planning 
perspective. 

 

GADPS 

 

74 
 

6.11 
To strengthen the technical capacities of women and young people from the 
Cofanes community to seek sustainable economic alternatives. 

 

FEINCE 

75 6.12 To communicate the benefits of the projects’ actions by radio at cantonal level FEINCE 

76 6.13 Institutional strengthening of FEINCE FEINCE 
 

77 
 

6.14 
To achieve an impact on the governmental and inter-governmental 
meetings on conservation. 

 

COICA 

78 6.15 To disseminate the NZD/COICA Project and RIA outcomes COICA 

 
ACTIVITY 8: TO DEFINE EFFECTIVE AGREEMENTS FOR THE EQUITABLE DISTRIBUTION OF BENEFITS 

 

 

79 

 

 

8.1 
To improve the understanding of the technical context of "benefit sharing" for 
Ecuador – with a REDD+ approach – as a precedent for the development of 
equal opportunities tailored to each area. 

 

TNC 
ECUADOR 

 

 
 

III. THE REPORT 
 
3.1 REPORT OBJETIVES 
 
- To show the activities that NZD Project has implemented in Peru, Ecuador and 

Colombia during the first six month of the second year. 
- To present the Indicators Report during this specific period according to the 

Performance Monitoring Plan. 
- To present the financial expenses during this semi-annual report. 
- To identify the difficulties that NZD and its partners have had during this period to 

implement the project activities.  

  



IV. ACTIVITIES STATUS 
 

N° Activity Name Partner Status Outcomes Objectives Progress Description 

ACTIVITY 1: ESTABLISH VOLUNTARY POLITICAL AGREEMENT AMONG STAKEHOLDERS TO REDUCE DEFORESTATION 

1.1 

Partners of the NDZ 
consortium  
and other stakeholders share  
experiences and lessons 
learned. 

TNC PERÚ To complete / 
November 
2014 

Socialization and  
dissemination of the results  
of the NZD project 

To share the lessons 
learned among all 
partners and key actors 
inside and outside the  
NZD project 

The production of five books is being  
prepared for the completion of the 
NZD project for the 3 countries. The 
final submission of all publications will 
be in November. 

1.2 

To approve and implement a  
roadmap under the 
cooperation  
agreement signed by the 
District  
Municipality of Shamboyacu. 

CIMA Complete Drawing up and approval of 
a road map for the  
implementation of activities  
to be carried out jointly 
with the Municipality of  
Shamboyacu 

To implement activities  
jointly with the 
Municipality  
of Shamboyacu 

The road map and its respective  
Approval certificate are ready. In  
addition, a technical and economic  
proposal for building a municipal plant  
nursery has been received. 

1.3 

To disseminate the project’s  
activities among local and  
regional authorities. 

CIMA Complete Publishing of the 
information  
bulletin “EL CAPITO” in  
January, February and 
March 

To disseminate the 
project’s progress at a 
local level and enable 
population’s  
empowerment over its  
processes, so they can 
become main players of 
such processes. 

Monthly informational bulletins have 
been published to inform of FOCAL 
application progress in villages such as 
Shamboyacu and Tres Unidos. 
Moreover, occasional press releases 
are delivered. 

1.4 

To identify and map  
representative community  
organizations and 
stakeholders  
involved in forest 
management  
at the local, regional and  
national level 

TNC 
COLOMBIA 

Complete 
Join activity 
with ACT 

Representative communal  
organizations and  
stakeholders concerning  
forest at local, regional and  
national levels identified 
and committed in 
establishment  
of zero deforestation pacts  
for the State. 

Ensure and strengthen 
establishment of zero 
deforestation pacts. 

Current and potential stakeholders 
have been identified in order to design  
environmental management plans for  
the 7 indigenous reservations and the  
environmental agenda for the  
Municipality of Solano 

1.5 
To share experiences with 
the Municipios Verdes 

TNC 
COLOMBIA 

Complete Increasing awareness of  
departmental, local and  

Ensure and strengthen 
establishment of zero 

Participation of the Governor of  
Caquetá, the Secretary of Planning of 



(Green  
Municipalities) in Brazi 

indigenous authorities by  
familiarizing them with  
successful experiences 
turning areas with high  
deforestation rates into  
Green Municipalities 

deforestation pacts. the Department and the Mayor of 
Solano to Brazil the first week of 
December, 2013 

1.6 

To coordinate with IDEAM,  
Corpoamazonía, SINCHI, and 
the Ministry of the 
Environment for  
the implementation of 
strategies aimed at 
strengthening the  
capacities to prevent and  
monitor the advance of  
deforestation in Caquetá 

TNC 
COLOMBIA 

Complete Articulation and 
cooperation  
agreements that enable  
positioning of the zero  
deforestation pacts  
Application and validation 
of the methodologies 
proposed  
by the Institute of 
Hydrology,  
Meteorology and  
Environmental Issues  
(IDEAM) 
Strengthening of channels 
of communication among 
local, regional and national  
stakeholders 

Create channels of 
communication and 
facilitate the dialogue 
among national, regional 
and local authorities to 
strengthen 
establishment of zero 
deforestation pacts. 

Meetings were held with the Ministry 
of Environment, the Government of  
Caquetá, Corpoamazonía, National  
Natural Parks, Municipal Mayor´s 
Office of Solano, indigenous 
organizations and  
farmers’ organizations  
Agreements with Corpoamazonia,  
SINCHI and the Government of 
Caquetá were signed. 
Agreements with the Municipality of  
Solano and the Fund for 
Environmental  
Action and Childhood are being  
Prepared. The agreement with the 
municipality of Solano will be signed in 
November. 

1.7 

To establish agreements to  
implement Good life planss 
and sidewalk programs 
through land management 
plans in accordance with the 
public policy 

TNC 
COLOMBIA 

Complete Embracing of NZD project 
by the indigenous, farming 
and institutional 
stakeholders involved 

Ensure and strengthen 
establishment of zero 
deforestation pacts 

A tour to define conservation 
strategies and incentives as well as 
productive projects that allow for 
sustainability to these territorial 
management agreements 
7 workshops and consultations with 
peasant communal action boards in 
their seven Regional Nodes (District 
Cores) in order to build the present 
and future territory view, as well as 
their plan of action on environmental 
issues, which are included in the 
municipality’s LandUse Regulation 



Scheme 
Management plans built with 8 
protected sites and indigenous 
communities from the working area 
with proper signed guidelines and 
agreements on territory management. 

1.8 

To sign voluntary agreements 
to establish commitments on 
the maintenance of 
productive initiatives, formal 
establishment of areas to be 
used, and land  
management 

ACT  Complete Signing of 8 agreements 
with institutions, 
organizations  
and indigenous 
reservations 

To develop agreements 
to commit to maintaining  
productive initiatives and  
regulate land use 
management 

Thirty agreements at a family level 
were  
consolidated, which contribute to the  
development of agreements with the 5  
indigenous reservations that have 
been prioritized. 

1.9 

To design the Strategy for  
Reducing Deforestation – 
Legal Framework. 

TNC 
ECUADOR 

Complete Designing of a strategy to  
reduce deforestation 

To create a strategy with 
governments to reduce 
deforestation and the 
pressure on the forest, 
under policies and legal 
framework related to 
forests, protected areas 
and indigenous 
territories of Ecuador, in 
order to strengthen the 
project's actions. 

A Deforestation Reduction Strategy 
was created in order to direct a 
management model that involves 
corresponding authorities from the 
province of Sucumbios in the 
reduction of pressure on the forest.  
 

1.10 

To coordinate with, and 
organize different national 
and international 
stakeholders to promote the 
reduction of deforestation in 
Sucumbíos 

GADPS Complete Consolidation of inter-
institutional agreements 

To coordinate and 
articulate NZD project 
activities 

Various meetings to follow-up and 
assess project activities have been 
held both in Quito and Nueva Loja 

1.11 

To conduct discussion 
activities with the Cofanes 
communities and neighbors 
to make sure the "Agreement 
on good  

FEINCE Complete Consensus on the use of 
community internal 
regulations 

To strengthen the 
community institutional 
structure by applying the 
internal regulations. 

Through previous coordination and 
planning, this activity was conducted 
in the city of Nueva Loja in order to 
follow-up the implementation 
agreement of internal regulations. 



Neighborliness” is signed 

1.12 

To conduct discussion 
activities with the Cofan 
Dovuno community to 
ensure that the "Agreement 
on Good Neighborliness” is 
signed 

FEINCE Complete An agreement was signed 
with Dovuno and 
community internal 
regulations were created. 

To ensure good use of 
soils and proper 
management of the 
community’s natural 
resources. 

Coordination with the community on 
logistics issues. It is one of the 
mechanisms used to sensitize the 
community. 

 

1.13 

To hold meetings per country  
with organizations 
representing  
indigenous peoples. 

COICA Complete Inter-institutional 
cooperation agreement 
signed 

To implement 
components of  
demonstration initiatives  
with an NZD approach 

Signed agreements 

ACTIVITY 2: DESCRIBE THE ENVIRONMENTAL AND SOCIO-ECONOMIC BASELINE 

2.1 

To support GORESAM in the  
socialization of products 
made by ET1 and ET2 within 
the REDD roundtable. 

TNC Peru Complete Socialization and 
dissemination 

To share the main results 
of the products 
developed by ET1 and 
ET2 in this year within 
the REDD roundtable. 

The meeting was successfully held on 
April 3, 2014 in the city of Tarapoto 
 

2.2 

To provide training on the 
use of BD and PENTAHO 
software geared to the staff 
in the head offices of CIMA. 

CIMA Complete Implementation of a 
Protocol  
for the Use and Handling of  
the Social Database 

To prepare a guide for 
CIMA staff and PNCAZ’s 
Head Office on the use,  
maintenance and 
responsibilities over the  
social database 

The Protocol for Social Database Use 
and Management has been created 
and is under review for final validation.  

2.3 

To build capacities in 
Adaptation  
and Mitigation of Climate  
Change and Mechanism to  
Reduce Emissions from  
Deforestation and 
Degradation -REDD, and 
related topics 

CIMA Complete Call for the event of  
socialization of the 
Cordillera  
Azul National Park 
(PNCAZ)’s  
REDD project with regional  
authorities, Mesas REDD 
and coordination in San 
Martín of the National 
Forest  

To provide decision-
makers from regional 
governments  
with information for  
understanding the  
mechanism and the 
REDD project within 
PNCAZ framework 

Workshops with officers from Regional 
Governments and REDD roundtables 
from all four (4) cities have been held 
in order to socialize the PNCAZ REDD 
Project. 
Moreover, training to cocoa 
producers’ associations are among the 
best practices in SAF. 



Conservation Program  
(PNCB) of the Ministry of  
Environment (MINAN) 

2.4 

To promote the 
commitments of  
the Provincial and District  
Municipal Governments in 
ZEE and PCV 

CIMA Complete  Building of the population’s  
capacity to use Ecological  
Economic Zoning (EEZ) as a  
tool for decision-making  
regarding issues related to  
proper land use and  
adequate use of natural  
resources 

To socialize the results of 
the EEZ process and 
building capacity of the 
population benefiting 
from the project 

The socialization of the EEZ results was 
carried out during the community 
assemblies carried out at each town 
benefiting from the project. This has 
been reinforced with training on tools 
for the use of SIG. 

2.5 

To draft the report on the  
implementation of PNCAZ’ 
REDD Project 

CIMA Complete Publishing of PIMR on the  
webpage and its 
distribution  
among regional authorities,  
along with the approval of  
the REDD project 
verification. 

To verify PNCAZ’s REDD  
project 

The document was consolidated, 
worked on and adjusted to the project 
needs for its publication and 
dissemination among regional 
authorities. 

2.6 

To edit the book of pictures 
of the management of PNCAZ 
and its ZA. 

CIMA Complete Publishing and distribution 
of a photo-book about the  
Cordillera Azul National 
Park 

To prepare a photo-book  
about the management 
of PNCAZ and its buffer 
zone to create a 
favorable opinion of the 
park 

The PNCAZ imagery book (English and 
Spanish) is already printed and 
awaiting for its distribution during 
COP20. 

2.7 

To monitor the deforestation 
of PNCAZ and ZA until 2013 
and analyze changes in land 
use and coverage in the 
project area. 

CIMA Complete TNC and CIMA analyzed 
satellite imagery in 2012 
and 2014, with additional 
reference to 2008. These 
analyses have enabled us to 
confirm that in 2008 there 
was an effective reduction 
of forest loss and7,942 ha 
of vegetal cover were 
regained. 

To monitor the 
Deforestation process in 
the NZD area 

There is a vegetal cover analysis report 
which includes comparison from years 
2008, 2012 and 2014. 



2.8 

To determine the baseline 
socio-economic and 
environmental  
socialization 

TNC 
COLOMBIA 

Complete Baseline is shared, 
validated and 
complemented. 

Validate and 
complement the baseline 

The final proposal for environmental 
and cultural zoning of protected sites 
and communities included in the 
project was completed and socialized. 
Each community, with technical 
support and detailed cartography 
(scale 1:25.000), discussed and 
selected areas or spaces for use, which 
are the territorial framework of 
agreements for management plans. 
Communities identified various 
categories as follows: reforestation, 
recovery, production, reserve, 
sanctuary, fishing, hunt, and 
agriculture zones. 

2.9 

To disseminate the results of 
the Second Regional Sharing 
of Experiences on gender-
related topics 

TNC 
COLOMBIA 

Complete Edited publication To disseminate the 
results of the Second 
Regional Workshop on 
Gender – NZD 

The edition Memoirs of the Second 
Genre Workshop “Genre, Forests, 
Food Safety and Sovereignty” was 
produced, and local talks on “Food 
Safety and Sovereignty in Indigenous 
Villages, Exchange of Experiences” 
were held. They will be published in 
the near future with subsequent 
resources since due to budget cuts it 
was not possible to complete the 
publication during this period.  

2.10 

To determine the 
environmental  
baseline (forest coverage,  
landscape units, ecosystem  
interpretation, deforestation) 

TNC 
COLOMBIA 

Complete Socio-economic and 
environmental baseline 
including identification of 
drivers of deforestation to 
the project's area is 
developed. 

Description of the 
baseline of 
environmental and 
socioeconomical 
conditions. 

An environmental baseline was 
established for 1.683.500 hectares in 
the municipality of Solano and 
Cartagena del Chaira. Multi-temporal, 
forest - non forest maps on vegetal 
cover (scale 1:25.000) were produced.  
1:50.000 scale map on landscape units, 
soil use, suitability and conflict of soil 
use, ecosystems, threats, vulnerability 
and risks, as well as guidelines and 



recommendations on connectivity and 
fragmentation.  
This information is now part of the 
indigenous and peasant territorial 
perception. Moreover, this 
information has been validated, 
socialized and shared with official 
institutions in order to strengthen 
compliance with institutional 
competences and missions, and to 
define actions in the area for 
institutions and local players, NGOs 
and other stakeholders. 

2.11 

To develop three (03) field  
researches led by indigenous  
promoters to document  
environmental and socio-
economic topics at the  
demonstration area. 

ACT  Complete Tres (3) Carrying out, 
editing and publishing of 
local studies 

To carry out local studies 
that describe socio-
environmental aspects of 
the territory 

Eight (8) researches systematized, 
published and delivered to local 
communities and organizations. 

2.12 

To review and publish the  
productive characterizations 
and self-diagnoses of 
reservations to  
formulate productive 
projects 

ACT Complete To share the experience 
with other communities 

To share the experience 
with other communities 

Systematization of productive projects 
results and publication of eight (8) 
productive characterization and self-
diagnosis documents, to which the 
section on results of identified, 
expressed and executed productive 
initiatives for communities starting Q2, 
FY2013 was attached. These products 
were released among communities 
and local organizations. 

2.13 

To make a socio-economic 
and environmental diagnosis 
(DSEA) at macro level in the 
NZD area and at micro level 
in the area defined for the 
Sevilla-Dovuno component 

TNC 
ECUADOR 

Complete DSEA Study and 
deforestation baseline 
ready for the NZD area 

To build a socio-
economic and 
environmental diagnosis 
and deforestation 
baseline and CO2 
emissions reference in 

The socio-economic and 
environmental diagnosis developed a 
specific analysis of the intervention 
area of NZD in Ecuador, becoming a 
starting point from which intervention 
should be focused. At the same time, 



order to set priorities of 
intervention. 

the deforestation analysis and forestry 
inventory were completed, both being 
part of the project baseline. 

2.14 

To produce a video 
documentary including the 
outputs of the Dovuno 
community’s bio-cultural 
mapping in order to  
raise awareness about their  
cultural characteristics, their  
problems and needs 

FEINCE Complete Collection of field 
information that enabled us 
to produce a documentary 
video 

 

To spread the 
community’s reflected 
needs to both the 
Eastern world and the 
community itself. 

Start filming the documentary video 
on results of bio cultural mapping of 
the Cofan Dovuno community, which 
was a success. 

 

ACTIVITY 3: EFFECTIVE INTEGRATION OF STAKEHOLDERS IN THE DESIGN AND IMPLEMENTATION OF COMPANIES WITH LOCAL STAKEHOLDERS 

3.1 

Monitoring and following up 
the Compliance 
Measurement of USAID 
Shared Indicators and 
Organizational Strengthening 
of the NZD Consortium. 

TNC PERÚ Complete Application posted on the 
Web Site and learned by 
users (partners) through 
training and direct 
accompaniment  

To show USAID, in a 
systematic manner, the 
progress of USAID 
indicators under the NZD 
Project. 

The online AANZD application has 
been created to upload backups and 
measure the progress of the targets of 
each indicator per partner. The 
contract with Novum was renewed 
and several refreshment training 
courses have been held to improve use 
of the system.  

3.2 

To prepare, design and 
publish the Guide on 
Coexistence  
Standards 

CIMA Complete Publishing of the Rules of  
Coexistence 

To disseminate one of 
the methodological tools 
CIMA -Cordillera Azul 
uses to developed 
internal guidelines to 
achieve harmonious 
coexistence in the 
community 

There is already a digital version of the 
guide to be distributed.  
Upon completion of this report, the 
guide is ready for printing, and will be 
released during the next quarter. 

3.3 

To sign and enforce 
agreements  
with local authorities for the  
implementation of actions  
related to land management 
and good management of 

CIMA Complete Acuerdos Azules (Blue  
Agreements) signed with 5  
settlements in Shamboyacu  
and Tres Unidos 

To consolidate the  
relationship between 
CIMA and the 
communities  
neighboring PNCAZ in 
order to build long-term  

Blue Agreements have been signed by 
CIMA Executive Directorate in five (5) 
villages: San Juan (TresUnidos district), 
Alto Ponasa, Lejía, Santa Rosa and 
Vista Alegre (Shamboyacu district), 
thus guaranteeing the implementation 



natural resources according 
to the results of the socio-
economic diagnosis 

commitments for the  
sustainability of PCV, 
people’s life quality 
improvement and PNCAZ 
conservation being the 
core idea. 

of their PCV. 

3.4 

To draft and publish the MUF  
and ZPC methodological 
guides 

CIMA Complete Publishing of 
Methodological  
Guides of Mapeo de Usos y  
Fortalezas – MUF(Resource  
Use and Capacities 
Mapping)  
and Participatory 
Community  
Zoning (ZPC) 

To disseminate two (2) of 
the methodological tools 
used by CIMA Cordillera 
Azul to gather socio-
economic and physical 
environmental  
information 

Publicación de la Guía MUF realizada, 
y actualmente en la fase de 
distribución de dicho documento. 

3.5 

To support the Capacity 
Building Program of the 
Amazon Region  
established under the Action  
Plan of the REDD Roundtable 

TNC 
COLOMBIA 

Completed 

partially 

Strengthening of the  
National Mesa REDD on a  
publication of lessons on  
REDD in Colombia 

To support the 
consolidation of Mesa 
REDD Colombia as a 
space to discuss REDD 
issues 

Though support is ongoing for REDD 
roundtables in their activities and 
workshops related to carbon rights 
policy to be defined in Colombia and 
deforestation monitoring and early 
warning systems, for instance, the 
activity particularly proposed failed to 
be completed due to project budget 
cuts and delays caused by 
administration changing definitions  in 
the Table directorate. 

3.6 

To support the effective  
integration process with NZD  
stakeholders through  
Memorandums of  
Understanding for the  
implementation of the 
Strategy for Reducing 
Deforestation 

GADPS Complete Several Memorandums of  
Understanding and 
voluntary  
pacts 

To have Memorandums 
of Understanding and 
voluntary pacts with 
local stakeholders 

There is a consolidated ERD that has 

been socialized among local 

authorities and authors.There are 41 

PLARs through the entry into voluntary 

agreements with beneficiaries from 

the set-up of sustainable productive 

activities. 



3.7 

To strengthen capacities in  
connection with the 
regulations applicable to 
forests, indigenous  
territories and prior  
consultation, as well as the 
FPIC of indigenous peoples 
for the conservation and 
sustainable use of forests, 
including Indigenous REDD+ 

COICA Complete Successful carrying out and  
completion of all 3 events 

To build capacity 
regarding norms 
applicable to forests, 
indigenous territories 
and prior consultation, 
as well as the Free Prior 
and Informed Consent 
(FPIC) of indigenous 
peoples in Colombia, 
Ecuador and Peru. 

24 community representatives have 
been trained (5 nationalities) in 
Ecuador, 37 in Peru, and 29 in 
Colombia. 

ACTIVITY 4: IMPROVING PROCESSES IN LAND USE PLANNING 

4.1 

Support GORESAM in the 
initial stage of development 
of the Current Land Use Map 
in the Province of Picota, as 
regional and national pilot, 
using GORESAM recently- 
developed Forest – Non 
Forest map (2000-2005-
2010). 

TNC PERÚ Complete The REDD SM Roundtable 
has a Forest - Non Forest 
Map as a first pilot to 
continue replication in 
other provinces.  

To use the MINAM tool 
for the creation of the 
Forest-Non Forest Pilot 
Map for the province of 
Picota 

AIDER developed the map and analysis 
of land cover and use in the Province 
of Picota. The results presentation was 
held in Moyobamba. 

4.2 

To strengthen the 
conservation  
initiatives in the Project area 
and areas of reference. 

CIMA Complete Initiatives to keep the  
population’s interest show  
adequate management for  
their sustainability 

To promote the 
population’s interest in 
the conservation of the 
forests in their  
settlements and 
strengthen them with a 
view to conserving their 
territory 

Intensive efforts are being made by 
Vista Alegre Educational Institution 
towards their School Forest 
conservation initiative 
 

4.3 

To develop, systematize and  
disseminate Quality of Life 
Plans in four towns. 

CIMA Complete Approval of PCV in four (4)  
settlements 

To have a document with 
a strategic plan for the  
community 

Participation in meetings with 
authorities, leaders and during 
community assemblies for the 
creation, approval and final 
dissemination of PCV (according to the 
CIMA methodology). Five (05) of them 
are in the implementation stage. 



4.4 

To have an impact on  
participatory platforms for 
the approval of regulatory  
instruments on Land  
Management at regional and  
national level 

CIMA Complete Promotion of Land Use  
Planning as part of a 
strategy  
for forest conservation and  
sustainable use of resource 

To contribute to the  
establishment of 
regulatory  
instruments that help  
develop a land use 
planning process at a 
national level 

Participation in the OT National Table, 
with incidence in the passing of the OT 
bill.  
 

4.5 

To develop and implement 
the action plans of 2 
organizations  
from NZD’s CCPP 

CIMA Complete Implementation of Action  
Plans in 2 community-based  
organizations at the  
settlement 

To generate strategic  
planning in the 
organizations,  
thereby strengthening  
institutionality 

Implementation of five (05) Action 
Plans along with five (5) basal 
organizations in four (4) prioritized 
villages. 

4.6 

To develop and publish the  
Guide on Quality of Life Plans 

CIMA Complete Publishing of a guide to  
design quality-of-life plans 

To disseminate CIMA’s  
methodological tool to  
generate strategic 
planning  
in the communities 

There is now a digital version of the 
Guide to be distributed.  
Upon completion of this report, the 
Guide is ready for printing and will be 
released in the next quarter. 

4.7 
To strengthen capacities in  
system and software  
management. 

CIMA Complete The specialist advanced his 
knowledge on SIG to a 
higher level 

To strengthen team’s 
capacities in systems 
management 

The specialist in SIG was trained in an 
international course 

4.8 

To develop a participatory  
conservation model among  
communities and partners. 

TNC 
COLOMBIA 

Complete Participatory establishment  
of areas of effective  
conservation 

To determine effective  
conservation areas for 
each of the seven (07) 
reservation areas 

CAP methodology applied to Protected 
Sites and NZD communities and for the 
development of an environmental 
agenda in the Municipality of Solano.  
Management Plans developed in a 
participative manner for zoning, 
guidelines and signed territory 
management agreements, reaching 
out to 64.000 organized hectares for 
the conservation of such protected 
sites 

4.9 

To strengthen the technical 
and organizational capacities 
of local and regional 
institutions to  

TNC 
COLOMBIA 

Complete Building of local and 
regional  
institutions’ capacity to  
design and implement land  

To improve technical 
tools  
and instruments of local 
and regional institutions, 

Land Use Planning Guidelines for the 
department of Caqueta developed 
through a participative process that 
included around 6 workshops and 



guarantee the design and  
implementation of land  
management instruments 
that contribute to reducing  
deforestation in Caquetá 

planning tools that  
contribute to containing 
deforestation 

as well as to incorporate 
community vision and 
participation into them 

consultations involving local interest 
groups and public institutions. This is 
part of a working sheet put together 
with the government, and whose 
purpose is to define such guidelines 
under a Department Ordinance. 
Environmental deciding factors in the 
department of Caqueta developed by 
Corpoamazoniaand supported by TNC, 
defined under resolution and 
published. Technical and financial 
support (consultants and teams) for 
the consolidation of the SIG platform 
of both the department and 
government, and the definition 
process of Environmental Deciding 
Factors with Corpoamazonia 

4.10 

To develop expeditions 
(tours) in indigenous 
reservations through  
bordering and project areas 

ACT Complete Tours were successfully 
completed and met the 
working plan expectations 

To make tours around 
each protected site to 
visit and assess the 
development of sub-
projects 

The ACT technical team conducted 
tours around each protected site to 
visit and assess the development of 
sub-projects with each family. 
Interviews were held and dialogue 
took place. 

4.11 

To identify priority sites for  
restoration in compliance 
with the Programa Socio 
Bosque (Socio-Forest 
program) of the  
Ecuadorian Government 

TNC 
ECUADOR 

 Complete Joint research management  
to be carried out with the  
Ministry of Environment of  
Ecuador (MAE)’s Socio  
Bosque (Forest Partners)  
Program to perform studies  
in order to establish 
priorities  
for passive restoration  
actions in the Ecuadorian  
Amazon. 

To support the analysis 
of priorities for forest  
restoration in 
coordination  
with Ecuador’s Socio 
Bosque Program 

Priority areas for restoration in the  
Amazon region have been defined on  
the basis of criteria such as land  
overexploitation, connectivity and 
hydrographic network, among others.  
Plans for passive restoration are also  
ready for the Ecuadorian Amazon 
region. 

4.12 
To develop the Rural  GADPS Complete Collection of baseline  To carry out the first The GADPS team has the knowledge 



Environmental Cadastre 
(CAR,  
Spanish acronym) 
methodology – in the NZD 
Project area, Ecuador (use of 
the ArcGis native tool) – 
based on the Project’s  
farm zoning 

information on the socio-
economic status of the 
farms in the area of 
intervention of the project 

phase of the rural 
environmental registry in 
the area of intervention 
of the NZD project, using 
the CARGeo too 

needed for the CAR process by means 

of using the native tool Data Driven 

Pages. 

 

4.13 

To strengthen GADPS’ 
technical capacity by buying 
ARGIS licenses, and to 
implement and use the 
Dynamic Threat Analysis 
Software, as tools to link 
Development and Land  
Management Plans with the  
local stakeholders of the  
Province 

GADPS Complete Having the necessary 
licenses  
to use ArcGIS, a tool for 
land planning processes. 

To build technical 
capacity of the 
Decentralized  
Autonomous 
Government of 
Sucumbios (GADPS)’s 
team for land planning 
and land use processes 

Licenses for using Arcgis Mobbile 

Mapper have been bought. 

Technicians from GADPS and 

municipalities will be trained in July on 

the WEB tool – Threat Dynamic 

Analysis. 

4.14 

To train the Cofan population 
in climate change and REDD 
by using the training Kit of 
the Ministry of the 
Environment 

FEINCE Complete Cofanes communities were 
trained in conservation and 
environmental issues 

To promote and advance 
community residents’ 
knowledge on planning 
processes for soil use 
and their behavior with 
respect to the forest 

Previous planning and coordination 
were made in order to complete these 
activities, which allowed for meeting 
the project’s setup goals. 

4.15 

To strengthen the Amazon  
Indigenous REDD+ 
Experiences 

COICA  Complete Successful workshops that  
provided training to 31  
people in Peru 

To socialize information 
on the negotiations on 
climate change and 
REDD and to reinforce 
knowledge about the 
experiences of Amazon  
indigenous REDD + 

Delegates from the communities and  
from all CODEPISAM affiliates were  
trained 

 
      



ACTIVITY 5: IMPLEMENTATION OF MITIGATION AND CONSERVATION STRATEGIES  

5.1 

To establish plots with  
agroforestry systems (SAF) in 
the project’s beneficiary  
communities 

CIMA Complete Installation of 8 plots of 
land  
with agroforestry systems 
 

To implement 
demonstration  
plots with agroforestry  
systems 

To date 18 agro forestry plots have 
been installed to display different 
species such as capirona, mahogany, 
paliperro, among others. 

5.2 

To reinforce and socialize the  
techniques for SAF  
management 

CIMA Complete Members of the Selva 
Verde cocoa growers 
association (CP Santa Rosa) 
reinforced their knowledge 
on SAF, and the 
strengthening of the 
association led to a better 
organization in order to 
obtain resources to 
improve their crops and be 
paid good prices. 

Training Workshop on 
SAF and Forest Massifs in 
the community of Santa 
Rosa 

Training to 42 members of the Selva 
Verde cocoa growers association to 
enhance mitigation and conservation 
strategies by means of SAF 

5.3 

To establish forest plantation  
demonstration plots 

CIMA Complete Production of seedlings of  
timber and non-timber 
forest  
species, as well as  
ornamental species 

To produce seedlings of  
timber and non-timber  
species, which once 
having reached the 
required maturity should 
be transferred to 
previously identified 
demonstrative parcels. 

To date 18 agro forestry plots have 
been installed to display different 
species such as capirona, mahogany, 
paliperro, among others. 
The production of 11,750 seedlings 
has been possible. 

5.4 

To investigate organic 
compost for the 
sustainability of forest  
plantations 

CIMA Complete CCPP where research on 
organic compost will take 
place have been selected, 
and authorities and 
villagers have been duly 
informed. 

To produce organic 
fertilizers  
based on coffee and 
cocoa  
waste and their later  
application to demo 
plots 

Thesis project of graduate student 
Cintya Lopez Piña on “Effect of 
Compost Types in the Growth and 
Development of capirona 
(Calycophyllumspruceanum) 
andbolaina (Guazumacrinita) in a 
definitive field in the native community 
of Chambira”.Scope of research has 
been set up and there is people’s 
commitment to support and 



participate in it. 

5.5 

To formulate a proposal for  
incentives to the 
conservation of  
biodiversity and the provision 
of the municipality’s 
ecosystem services 

TNC 
COLOMBIA 

Complete Proposal of incentives for  
biodiversity conservation 
and for the provision of  
ecosystem services of the  
Municipality of Solano 

To consolidate Solano as 
a  
green municipality and 
to  
sustainably strengthen 
the  
quality of life of the  
communities 

Alongside the creation of territory 
management plans with participation 
of indigenous communities and action 
plans on present and future views of 
the territory with peasant 
communities, workshops and 
discussions took place to enable 
conservation strategies and incentives. 
Productive projects and training needs 
were outlined. They will allow 
completing agreements and action 
plans defined by the communities. 

5.6 

To support the design and  
establishment of sustainable  
production systems as well as  
different ACT economic  
incentives 

ACT Complete 5 participative projects 
have been consolidated 
with participating 
communities 

To promote the design of 
sustainable productive 
systems aimed at 
obtaining economic 
incentives 

Two (2) local projects and three (3) 
cross-wide projects designed, 
validated and implemented in a 
participative manner with the 
communities. 

5.7 

To implement productive  
projects and conservation  
through monitoring and  
technical guidance to 
indigenous  
communities. 

ACT  Complete Implementation of  
productive initiatives to  
enhance food security and  
generate income for 
families as a strategy to 
reduce deforestation 

To strengthen food 
safety. To produce family 
incomes. To establish 
voluntary agreements 
for deforestation 
reduction. 

124 families supported with 
productive systems.119 family 
agricultural plants and 110 chicken 
farms were established.18,750trees 
were planted, there are 65 hectares 
under reforestation and 185 types of 
traditional seeds were sowed. 
Moreover, work was done with 75 
families on redirection from extensive 
livestock systems to intensive livestock 
systems. 

5.8 

To provide capacity building 
to families involved in 
productive  
system management 
techniques  
for the conservation and  

ACT Complete Families trained on 
planning, management and 
use of productive systems 
and natural resources 

To provide people with 
training tools to ensure 
continuity of productive 
initiatives. 
 

Two training workshops on livestock 
reconversion were held: one in El 
Quince protected site and the other 
one in Jericó Consaya protected site 
and the community of Buenavista. 
A total of 60 people participated in 



improvement of the quality 
of life 

these workshops.  
Moreover, two training workshops 
were held: 1). Control of leaf cutter 
ants in the community ofIsmuinawith 
the participation of 25 people, 2). 
Techniques for the collection of native 
forestry seeds in the protected site 
forestJericoConsayaand the 
community ofBuenavista, with the 
participation of 56 people.   
 

5.9 

To design the Mitigation and  
Conservation Strategy  
(Sustainable Productive  
Alternatives (APS, in Spanish) 
in order to reduce pressure 
on the forest in the selected 
area Sevilla-Dovuno – which 
is the responsibility of 
ECOPAR 

TNC 
ECUADOR 

To complete 

November / 

2014 

Increase of economic  
benefits to landowners in 
the project area as a result 
of the implementation of  
sustainable productive  
activities 

To implement a 
mitigation  
strategy to reduce 
pressure on native 
forests, based on the 
promotion of sustainable 
productive alternatives 
in areas at risk of 
deforestation 

Work has been done with nearly 100 
families who participated in the 
enhancement of farms, 
commercialization and technical 
assistance in the project influence 
area. By means of an agreement with 
CISAS, the production of almost 
100,000 plants (coffee, cocoa, 
timberland and fruits), was promoted 
for the enhancement of farms. 

5.10 

To implement the Mitigation 
and Conservation Strategy  
(Alternative productive 
activities to reduce pressure 
on the forest). 

GADPS To complete 

November / 

2014 

Implementation of  
sustainable productive  
activities in the area of  
intervention of the project 

To promote biodiversity 
and forest conservation 
by way of alternative 
sustainable productive 
activities in already 
intervened areas in  
the area of intervention 
of  
the NZD Project. 

ECOPAR is currently undertaking  

sustainable productive activities in  

Dureno, Dovuno y Sevilla 

communities, which complement the 

processes of  

technical training provided to each of  

the families involved in the project. 

Though the project has been 

completed, support to families will be 

extended to November this year, with 

the delivery of timber plants and 

fruits. 

 



5.11 

To support the participatory  
drafting of the INTERNAL  
REGULATIONS of the Cofan  
Dovuno community 

FEINCE Complete Provision of Internal  
Regulations to Cofan 
Dovuno 
community 

To improve the 
coexistence of 
community members. 

Dialogues with community leaders and 
members were conducted for the 
creation of internal regulations. 

5.12 

To sign an Inter-Institutional  
Agreement with ASCAINCA 
and CRIOMC to support the  
implementation of a module 
on "Training for the 
Sustainable Use  
of Forests and Improvement 
of the quality of life of the 
Uitoto and Corajuaje 
indigenous  
communities in the City of  
Caquetá, Colombia" 

COICA Complete Implementation of a project  
component in Colombia 

To sign a cooperation  
agreement with 
ASCAINCA  
and CRIOMC to execute 
one of the components 
of the sustainable 
project profile developed 
in year 2 

The agreement was signed in 
Colombia. 

5.13 

To sign an Inter-institutional  
agreement with FONAKISE to  
support the implementation 
of a module of the project " 
Forest Conservation with 
Chackras Producers and 
Forest Producers  
through a sustainable fund 
for the Kichwa citizens of the  
province of Sucumbíos" 
Ecuador 

COICA Complete Implementation of a project  
component in Ecuador 

To sign a cooperation  
agreement with 
FONAKISE to execute 
one of the  
components of the  
sustainable project 
profile  
developed in year 2 

The agreement was signed in Ecuador. 

5.14 

To sign an Inter-Institutional  
Agreement with FEPIKRESAM 
to support a project module  
"Design and Application of a  
Zero Net Deforestation 
Model in Agricultural and 
Livestock systems and Lands 
with Recovery and 

COICA Complete Implementation of a project  
component in Peru 

To sign a cooperation  
agreement with 
FEPIKRESAM  
to execute one of the  
components of the  
sustainable project 
profile  
developed in year 2 

The agreement was signed in Peru. 



Conservation Capability in 
the Territory of the  
Quechua people"- Peru. 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING(Institutionalize a strong forest governance) 

6.1 

To support the REDD SM  
roundtable in the 
preparation of their Capacity 
Building Plans: i) Climate 
change and REDD; ii) MRV 

TNC PERÚ Complete Formulation and validation 
of Strengthening Plans by 
Mesa REDD in San Martín 

To design regional  
strengthening plans on 
issues  
related to climate 
change,  
REDD+ and Forest  
Monitoring 

The design and validation of the 
Regional Plan for Climate Change 
Capacity Building were completed. In 
contrast, the second monitoring plan 
was not completed because, for 
personal reasons, the consultant 
decided to leave the project. A 
consultant to continue the work 
already started is now being sought. 

6.2 

To support the 
implementation  
of Quality of Life Plans 

CIMA Complete Start of the implementation 
of priorities in Good life 
plans in at least four (4) 
CCPP. 

To create benefits for 
local populations with 
respect to the 
implementation of 
prioritized activities 
during the strategic 
planning (PCV) 

Implementation of thirteen (13) 
priorities out of five (5) developed 
PCV, in five (5) villages. 

6.3 

To provide training on land  
management and natural  
resources to park rangers 

CIMA Complete Building of improved  
technical capacity and  
provision of tools for  
environmental sensitization  
for 30 people 

To build capacity among 
park rangers for them to 
sensitize the population 
living near the 
boundaries of PNCAZ 

Training Courses on Techniques and 
Methods for Environmental Awareness 
within the framework of Forest 
Management developed in March in 
the village of Santa Rosillo, district of 
Huimbayoc (Prov. San Martin, San 
Martin). 

6.4 

To develop an Information  
Forum on Integral PNCAZ  
Management in the 
framework  
of the Government’s  
Management Contract 

CIMA Complete PNCAZ REDD Project 
socialized through a 
workshop among 
authorities from San 
Martín, Loreto, 
Huanucoand Ucayali. 

To perform the 
Socialization Workshop 
of PNCAZ REDD Project 

The PNCAZ REDD Project Socialization 
Workshop was implemented (with a 
higher number of hours) among 
regional authorities from San Martin, 
Loreto, Huánuco and Ucayali 



6.5 

To define the SIG Platform  
administered by the 
Governor´s Office, with the 
participation of local, 
regional and national  
stakeholders, supporting  
decision making in the City 

TNC 
COLOMBIA 

Complete Positioning and  
strengthening of  
governorate’s GIS Platform 

To strengthen the  
governorate’s GIS 
platform with tools, 
technical equipment and 
information 

Especialized equipments and software 
were donated  to support the land 
planning and management of GADPS. 
Moreover, a specialized contractor 
was contacted to strengthen capacities 
in the administration, use and 
improvement of the SIG Platform from 
the government of Caqueta, as 
support to territory management 
processes in the government. 

6.6 

To support OPIAC in the 
design of the public policy on 
food security 

TNC 
COLOMBIA 

Complete Proposal of a public policy 
for food security and 
sovereignty  
for indigenous Amazon 
peoples 

To support the strategies  
developed by the 
Amazon  
indigenous peoples to 
consolidate public  
instruments that  
contemplate the forest, 
the community 
management of 
resources, gender, food 
production and public 
and common water 
management 

A proposal of public food safety and  
sovereignty policy for Amazon  
indigenous peoples, whose guidelines 
have been included on  
recommendations to the National Plan  
of Food and Nutritional Security being  
elaborated 

6.7 

To provide capacity building 
to indigenous organizations  
through technical assistance 
and provision of financial 
resources 

ACT Complete Land management capacity  
building for the indigenous  
organizations 

To build indigenous 
capacity for decision 
management and land 
planning 

A meeting of elder people from 
ASCAINCA was held and the Cultural 
Counselor was selected. A meeting 
with CRIOMC took place to review the 
NZD  management plan. The closure 
event was performed, and the NZD 
project evaluation occurred. A cultural 
encounter took place between Uitotos 
and Coreguajes in the indigenous 
village of the protected site of Huitora. 
Likewise, the ASCAINCA office, located 
in the urban area of Solano, was 
provided with solar panels. The 



organization’s canoe was prepared for 
trips of the community so they could 
complete their logistic activities.   

6.8 

To provide capacity building 
on sustainable forest or 
natural resources 
management or  
integral land management to  
local governments, 
partnering organizations, or 
local associations, including 
efforts to incorporate a 
gender approach. 

TNC 
ECUADOR 

Complete Technical capacity building  
for 150 people 

To design and implement  
institutional capacity 
building plan for 
decision-makers in the 
Province of Sucumbíos. 

Training tools to be implemented in 
the field, in various issues involving 
this integrated strengthening were 
developed. The planned process was 
completed, and 150 people were 
trained. 

6.9 

To build institutional 
capacities  
in land management, 
sustainable  
land management,  
environmental regulations,  
sustainable forest 
management 

GADPS Complete The established goal for the process of 
technical capacities strengthening has 
been met. 

6.10 

To strengthen the technical  
capacities in areas related to  
ecosystem services and  
management of natural  
resources from a planning  
perspective 

GADPS Complete Technical capacity building  
on issues related to  
ecosystem services 

To build ecosystem 
service capacity among 
GADS’s technicians 

A training workshop on Simulation of 
Ecosystem Services to GADPS and GAD 
municipality technicians of the 
province was held. 

6.11 

To strengthen the technical  
capacities of women and 
young people from the 
Cofanes community to seek 
sustainable economic 
alternatives 

FEINCE Complete Women and young people 
were trained in pottery and 
manufacturing of glass 
canoes. As a result of this 
activity, it was possible to 
build three canoes, which 
were delivered to 
communities of Sinangoe, 

To strengthen the 
technical capacities  of 
Cofan women in order to 
seek sustainable 
economic alternatives 
and manufacture fiber 
glass canoes 

Planning of logistics and coordination 
and implementation of the workshop 
with satisfactory results. 

 



Avie and Dovuno.  

6.12 

Dissemination of the benefits 
of the Project actions by 
Radio at district and 
provincial level  

FEINCE Complete Radio broadcast of the NZD 
project objective spot as 
well as FEINCE relevant 
project activities. 

 

To spread out and raise 

awareness on the 

importance of existing 

natural resources in their 

natural state among the 

community in general. 

Coordination among institution 

leaders and radio coordinators. 

Information will be spread out by radio 

on “TsandaJen’fa” 90.9 FM. 

6.13 

Institutional strengthening of  
FEINCE 

FEINCE In progress The Manual of Organic and 
Financial Functions was 
approved by NOA’IKE. 

The relationship in the 
institutional 
development application 
will improve 

Through various processes, 
compliance with the development of 
this material, approved by NOA 
representatives, was reached.  

 

6.14 

To achieve an impact on the  
governmental and inter-
governmental meetings on  
conservation 

COICA Complete Cooperation agreement  
signed by MINAM, COICA 
and AIDESEP for a better  
participation of COICA in 
the COP 20 

To influence several  
governmental and  
intergovernmental 
meetings at a regional 
level 

The Executive Committee and the 
Coordinator Council met in Lima to 
sign the cooperation agreement with 
MINAM, COICA and AIDESEP for better 
participation of COICA in COP20 - 
March/2014 

6.15 

To disseminate the 
NZD/COICA  
Project and RIA outcomes 

COICA Complete RIA Brochure and Video 
Clip, both on REDD+ in  RIA 

To manufacture a 
brochure on RIA with a 
maximum of 20 pages, 
with definition of 
concepts, detailed and 
comparative explanation 
of indigenous REDD+ and 
conventional REDD+ and 
produce a 10-minute 
video clip on the 
indigenous REDD+ and 
NZD results 

Brochure and video completed 

       



ACTIVITY 8: DEFINIR ACUERDOS EFECTIVOS PARA LA DISTRIBUCIÓN JUSTA DE BENEFICIOS 

8.1 

Preparation of the 
conceptual framework for 
the study of "benefit sharing" 
for Ecuador, as a preliminary 
step for creating 
development opportunities 
tailored to each area - 
Community Investment 
Analysis Case of common 
benefits 

TNC 
ECUADOR 

Complete Generation of spaces for  
debate on the fair  
distribution of benefits in  
relation to mechanisms of  
conservation and/or  
compensation like REDD+. 

To promote 
understanding  
and agreements on the 
issue of Fair Distribution 
of Benefits 

The participative preparation of the 
guide for the REDD+ Benefit 
Distribution in Ecuador was 
developed. This process was led by 
MAE, in close coordination with PNC-
ONUREDD.  



 

V. DESCRIPTION OF ACTIVITIES 

 

5.1 IMPLEMENTED ACTIVITIES IN COLOMBIA 

5.1.1 TNC COLOMBIA 
 

 

TNC COLOMBIA - WORK PLAN YEAR 3 

N° ACTIVITIES SUB-ACTIVITIES 

ACTIVITY 1: TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS 
TO REDUCE 
DEFORESTATION  

 
 

 
1.4 

To identify and map representative 
community organizations and 
stakeholders involved in forest 
management at the local, regional and 
national level. 

To define and implement a roadmap for the participatory 
review of environmental topics relevant to the Solano 
Municipality’s EOT. 

To facilitate the participation of the City’s production 
associations and organized sectors in the proposal to Stop 
Deforestation in Caquetá. 

To formalize agreements established with the Governor’s 
Office of Caquetá and the Solano Municipality. 

 

1.5 
To share experiences with the Municipios 
Verdes Green Municipalities in Brazil. 

To make a Trip with local indigenous authorities to 
familiarize with the experience in Brazil. 

 

 
1.6 

To coordinate with IDEAM, Corpoamazonía, 
SINCHI and the Ministry of the Environment 
for the implementation of strategies aimed at 
strengthening the capacities to prevent and 
monitor the advance of deforestation in 
Caquetá. 

To Link IDEAM, Corpoamazonía and SINCHI to the SIG 
platform design and implementation process in order to 
define methodologies to monitor deforestation 
(Corpoamazonia) in Caquetá. 

 

 
 

1.7 

To establish agreements to implement Life 
Quality 
Plans and sidewalk programs through land 
management plans in accordance with the 
public policy. 

To promote Recognition/Articulation among indigenous 
reservation management plans. 

To articulate management plans and life plans with the 
environmental program of the Solano Municipality and the 
Corpoamazonía action plan. 

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIO-ECONOMIC CONDITIONS 
 
 
 

 
2.8 

 

 
 
 
 

To determine the economic and 
environmental baseline 

To hold meetings to socialize the socio-economic baseline 
with indigenous communities. 

To hold meetings to socialize the socio-economic and 
environmental baseline with regional, national and local 
public agencies to guarantee the ownership of land 
management instruments by said institutions. 

To socialize the proposal for environmental and cultural 
zoning. 

 

2.9 
To disseminate the results of the Second 
Regional 
Sharing of Experiences on gender-related 
topics. 

 

To publish. 



 

 

 
 
 

2.10 

To determine the environmental baseline 
(forest coverage, landscape units, 
ecosystem interpretation, deforestation) 

To produce the following maps: 
• Map of landscape units 
• Map of ecosystems 
• Map of soil uses 
• Map of habitat vulnerability and ecosystems 
• Map of threats and pressures 
• Map of soil use conflict 

  To articulate the baseline with information about the 
traditional land vision (social mapping). 
• To produce an Integrated Land Map (cultural) 
• Use Zoning Map in each reservation area 

  To incorporate the information in the SIG platform of the 
Governor’s Office which is being implemented, and in the 
deforestation monitoring system (Corpoamazonia, IDEAM) in 
the NZD area. 

ACTIVITY 3: TO INTEGRATE EFFECTIVELY STAKEHOLDERS IN THE PROJECT AND FORMALIZE  
ASSOCIATIONS WITH LOCAL STAKEHOLDERS 

 
 

3.5 

To support the Capacity Building Program of 
theAmazon Region established under the 
Action Plan of the 
REDD Roundtable. 

To develop a workshop-course on REDD, in Colombia, 
geared to institutions, authorities and social local and 
regional representatives. To implement together with the 
REDD roundtable, ONF Andina, Ministry of the Environment. 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 
 

 
4.8 

To develop a participatory conservation 
model among communities and partners. 

To negotiate agreements and formulate regulations on 
land use agreed and approved by the Assembly of each 
reservation. 

To develop management plans published and 
implemented in accordance with the public policy. 

 

 
4.9 

To strengthen the technical and organizational 
capacities of local and regional institutions to 
guarantee 
the design and implementation of land 
management instruments that contribute to 
reducing deforestation in Caquetá. 

To support the definition of guidelines and 
environmental determinants for land management in 
Caquetá. To draft a Conservation Action Planning CAP for the design 
of an environmental program for the Municipality of 
Solano with civil and political authorities. 

ACTIVITY 5: TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 
 
 

5.5 

To formulate a proposal for incentives to 
the conservation of biodiversity and the 
provision of the Municipality’s ecosystem 
services. 

To define and validate the proposal for incentives to the 
conservation of biodiversity and the provision of the 
Municipality’s ecosystem services in order to 
consolidate Solano as a "Green Municipality". 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a solid forest governance) 

 

 
 

6.5 

To define a SIG Platform administered by the 
Governor’s Office, with the participation of 
local, regional and national stakeholders 
supporting decision making in the City. 

To share experiences with the Quindío SIG platform. 

To define the SIG Platform Model 

To build capacities among local and regional 
institutions involved in the design and implementation 
of the SIG platform. 

 

6.6 
To support OPIAC in the design of the public 
policy on food security 

To organize an event to discuss results and conclude the 
Catalina contract. 



 

 
a) Activity  1.4: To  identify  and  map  representative  community  organizations  and 

stakeholders involved in forest management at local, regional and national level 
 

The NZD Project in Colombia, with counterpart funds from the Gordon & Betty Moore 

Foundation, completed the design and construction process of the Participative 

Environmental Agenda of the district of Solano, where the pilot Project for Colombia is being 

developed.  The participative process involved two phases: the first one oriented to the 

construction of an Environmental Profile for the district of Solano.  Significant subjects were 

identified that helped establish priorities and restrictions so that the use of the land may be 

environmentally suitable according to its characteristics in both the urban and rural areas. 

 

To achieve this diagnosis, secondary data were gathered and some instruments were 
applied, which are designed to obtain current information on the real situation, capacity and 
characteristics of the district by defining environmental offer, potentialities and 
opportunities of the territory, as well as the priority environmental problems on which to 
focus efforts and resources to solve, minimize or prevent them, with immediate actions in 
the short, medium or long term.  This exercise was performed in two events: 1. Municipal 
Encounter  of community leaders of the 7 rural settlements, with the participation of the 
Municipality members and other social actors in the territory; 2. Encounters in each of the 
rural settlements, with the participation of representatives of the different Community 
Action Boards, for the application of the same instruments, which made it possible to obtain 
a diagnosis of the social-environmental situation of the district by rural settlement.   
 

With these inputs, and with the participation of the leaders attending the workshops, an 
Action Plan was designed.  The plan establishes the identification and definition of priority 
environmental subjects that must be addressed in the township in the short, medium and 
long term, as well as the causes and effects of the main environmental problem and some 
improvement alternatives from the point view of local actors, which involves an absolutely 
participative work.  In this regard, the preparation of the Action Plan rests on participative 
exercises to formulate the diagnosis and the environmental profile of the township.  
Therefore, it was prepared by obtaining the opinion of the local communities regarding each 
of the components evaluated in the environmental diagnosis. The spaces generated to 
elaborate the diagnosis and profile were used to develop action plan proposals for each of 
the rural settlements, which, altogether, represent the environmental action plan for the 
township. 
 
 
 
 
 



 

b) Activity 1.5: To share experiences with the Municipios Verdes - Green 
Municipalities in Brazil 

 

From December 1 to 7, 2013, the City and local authorities in Caquetá (Governor’s Office 

of Caquetá and Municipality of Solano) traveled to Brazil for a benchmarking experience – 

specially São Félix do Xingú – on conservation and transformation of local authorities in 

the so-called Municipio Verde (Green Municipality). San Félix showed one of the highest 

rates of deforestation in the country, but now, after a process led and supervised by TNC 

to stop deforestation and manage land properly, it is known as the Green Municipality. 

Caquetá seeks to pursue a similar process in the medium and short term. For this purpose, 

it has started to work with TNC-NZD by drawing a roadmap and signing conservation 

agreements between TNC and local authorities. 

 
c) Activity 1.6: To coordinate with IDEAM, CORPOAMAZONÍA, SINCHI and the 

Ministry of the Environment the implementation of strategies aimed at 
strengthening the capacities to prevent and monitor the advance of deforestation 
in Caquetá 
 

Este año, meetings were held which, under the signed cooperation agreements, helped 

define specific support payments with the Governor’s Office of Caquetá and with 

CORPOAMAZONIA, as well as meetings to coordinate activities with National Parks. 

Additionally, meetings were held with the Fund for Environmental Action and ACT as 

implementing units of the ICAA II project, funded by USAID, to identify mutual support 

payments for the process at city and municipal (Solano) level. 

TNC participated in the meeting where the Forest Roundtable of Caquetá was created. This 
event took place in December 2013, and had a very important role in stopping the advance 

of deforestation in Caquetá. Later, a meeting on March 18th took place with the Forestry 
sector in the Caquetá to identify and establish a work plan. 

Regarding traditional authorities, activities performed by ACT in February 2014 were 
followed-up, which included the “Baile de Semillas” (Seed Dance) and a tour to collect 
native species in indigenous communities of the middle and low areas of Caquetá to 
continue reforestation activities in reservations. 
 

d) Activity 1.7: To establish agreements for the implementation of Good life planss 
and  sidewalk  programs  through  land management  plans  in  accordance  with  
the public policy 
 

Three field trips were made to indigenous reserves and communities involved in the 

formulation and signing process of management plans and land management agreements, 



 

prepared by TNC Colombia together with the communities for the 8 indigenous reserves and 

communities in the Project area.  During the months of March and April, work was dedicated 

to the definition of guidelines and signing of agreements to stop deforestation.  While 

visiting and working with the community, the general principles that should govern the 

Management Plan were identified and discussed.  Three types of specific agreements were 

defined for territory administration and conservation:  internal, with non-indigenous 

neighbors (settlers and peasants), and with institutions.  A new field trip was made during 

June and July to jointly identify specific projects and strategies of the territorial management 

plans.  In September, a final trip was made to all the reserves and communities involved in 

the project in order to sign the agreements. 

Indigenous management plans were articulated with the Participative Environmental 

Agenda of the Solano township, formulating the township's intercultural environmental 

vision with the peasants’ proposals. 

 
e) Activity   2.8:  To   determine   the   baseline   socio-economic   and   

environmental socialization. 
 

This semester, the third workshop on Land Perception and the workshop on the Definition 
of Land Management Guidelines were held. The inputs obtained from these activities and 
complemented with  ACT diagnostic documents are the basis of the proposals for the 
Environmental Management Plans which will include zoning, review, and adjustment of 
the regulations on land use and management, defined in a participatory manner for each 
one of the seven reservations. Additionally, the final environmental and cultural Zoning of 
the reserves and communities involved in the Project was consolidated and socialized.  
With the technical support and detailed cartography at 1:25.000 scale, each community, 
discussed and selected areas or spaces for use that constitute the territorial framework of 
the agreements in the management plans.   

The communities identified different categories, which in general, are: reforestation, 
production, reserve, fishing, hunting and farming zones.  The final results based on 
agreements signed by the authorities of each reserve are: Expansion - 2.246,65 Ha (2%), 
Conservation - 64.680,81 Ha (61), Production - 34.386,29 Ha (32%), Reforestation -6,20 Ha 
(0.01%), Clan territories - 4.532,10 Ha (4%), Housing- 17.43 Ha (0.02%). 

 
f) Activity 2.10: To determine the environmental baseline (forest coverage, 

landscape units, ecosystem interpretation, deforestation) 
 

Interpretation of a 1.683.500 hectare area was completed in the department of Caquetá, 

mainly covering the townships of Solano and Cartagena del Chairá, as well as a small part of 

the townships of Solita, Montañita and El Paujil in Caquetá and Puerto Leguízamo in the 

department of Putumayo, area that was defined together with the Government Authorities 



 

of the Department and Corpoamazonía, as it corresponds to the critical area in the 

increasing rate of deforestation close to the expansion area of the PNN Chiribiquete.  These 

areas cover the basins of Orteguaza, Guayas, Peneya, Yari and Caguán,  zone corresponding 

to the most critical point in deforestation for the country, recently identified by early 

deforestation warnings issued by IDEAM. 

 

Results are summarized as follows: 

 

- Multi-temporal maps on deforestation in the area during 2007, 2008, 2009, 2011 and 2013, 

based on Landsat images, complementing the forest and non-forest series prepared by 

IDEAM.  This provides a complete radiography for the zone, year by year, of the behavior of 

deforestation so that a more complete assessment of the problem and its solution may be 

performed from national to local level. 

 

- Current maps of vegetation cover at 1:25.000 scale, building upon the search and purchase 

of rapideye and Landsat images following the Corine Land Cover methodology and legend 

tailored for Colombia, methodology previously agreed with IDEAM so that information 

would be compatible with and could be integrated to the official information generated by 

the responsible authorities in the country.    

 

- Maps for land use, vocation and conflict of land use at 1:50.000 scale, also using Corine Land 

Cover legend as requested by IDEAM.    

 

Maps of landscape/ecosystem units, threats and pressures and ecosystem vulnerability at 

1:50.000 scale, as well as connectivity modeling and fragmentation that have enabled 

identification of priority conservation areas and strategies in the zone. 

 

This information was integrated to the territorial perception of indigenous communities 

related to the Project, generating final use and zoning maps that rest upon the Management 

Plan agreements. 

 

TNC is currently entering into agreements with other institutions and NGOs for the transfer 

of information generated in this process.  To this end, a cooperation agreement was entered 

into with the Fund for Environmental Action and Childhood, who developed a USAID Project, 

within the framework of ICAAII, that operates in the Solano Township.  This baseline 

constitutes a fundamental input for actions to be performed.  Information will be also 

transferred to the Territorial Amazonia Office of the National Natural Parks Unit, so that it 

becomes the baseline of the Management Plan for the National Natural Park Serranía del 



 

Chribiquete.  The government of Caqueta, IDEAM and CORPOAMAZONIA are other users 

that will receive this baseline-generated information. 
 

g) Activity  3.5:  To  support  the  Capacity Building  Program  for  the  Amazon  
Region, established under the action plan of the REDD roundtable.  
   

In year 2, work was done with the REDD roundtable of Colombia, with outputs such as the 

FODA analysis, where TNC participated closely and defined strategic actions for the 

roundtable. On year 3, TNC held two meetings with the current coordinator of the REDD 

Roundtable in order to define the terms of TNC’s follow-up in the commitments made 

regarding: 

-     The publication of a document on lessons learned about REDD in Colombia. 

-     Workshop on REDD in Caquetá (to be held in 2014) 

-     Follow-up of commitments agreed during the top-rank meeting held in August 

2013 and of outputs proposed in the work plan for 2014. 

TNC has accompanied the REDD roundtable in its meetings to present the advances and 
discuss the proposal for the regulation of carbon rights in Colombia based on the analysis 
of the tool in territories with different categories of protection and management, and 
different types of land tenure. 

 

h) Activity 4.8: To develop a participatory conservation model among 
communities and partners 

 

Management plans, including guidelines, regulations and zoning of each reserve were 

approved by the communities during an event that took place in the community of Huitora 

on September 13 and 14.    This event was carried out together with ACT and, with the 

massive attendance of all reserve members, territory Management Plans developed by TNC 

Colombia were signed, as well as the production agreements prepared by the Amazon 

Conservation Team.   These territory management agreements constitute the pacts to stop 

deforestation, as stated during the initial concertation processes with indigenous 

organizations.  The final management plans and respective maps were published and 

communicated to the participating communities. 



 

 
 

i) Activity 4.9: To strengthen the technical and organizational capacities of local 
and regional institutions to guarantee the design and implementation of land 
management instruments that contribute to reducing deforestation in Caquetá 
 

The project provided support to the Government of Caquetá regarding the preparation of 

guideline documents for the Territorial Organization of the department.  This was a 

participative process to which all representative sectors of the department of Caquetá were 

invited.  Based on a frame document prepared by the Government Authorities of the 

department with the assistance of Fundación Misión Verde Amazonía, discussion platforms 

were held supported by the NZD Project and the Moore Foundation resources.  Participants 

in these platforms included the Ministry of the Environment, the National Planning Division, 

the SINCHI Amazonic Research Institute, the Ministry of Housing and Territorial 

Development, the Amazonía University, indigenous and peasant organizations and 

production unions of the department. 

TNC provided technical and financial support to facilitate and insert the resulting 

information from the discussion platforms and produce the final Guidelines and Directives.  

The process included 8 preliminary meetings with different sectors, including socialization 

with the 16 municipal governments of the department, socialization with the Indigenous 

Council of the Department of Caquetá, incorporation of the institutional round table for the 

Territorial Organization of the Department, meetings with the Agricultural and Livestock 

Rural Planning Unit in order to move forward with the department production organization 

and its insertion to the guidelines, as well as a large meeting held in June that brought 

together more than 60 participants from all the stakeholders.  

A final document was produced with the contributions from the discussions that will have to 

be approved by the Territory Organization Committee of the Department to become 

regional public policy.  

 
j)    Activity  5.5:  To  formulate  a  proposal  for  incentives  to  the  conservation  of 

biodiversity and the provision of the Municipality’s ecosystem services ” 
 

The workshops hosted by ACT and TNC in the framework of activities implemented with 

the Moore Foundation helped identify the economic activities posing a threat to  the 

environmental sustainability of the indigenous territories, such as the extraction of wood 

and extensive cattle raising. 

Given the complexity of these activities, actions mainly related to the provision of 

information and the training of communities have been proposed to refocus the approach 



 

of these practices.  These proposals will be included in the approved management plans. 

The environmental program of the Municipality of Solano will complement the 

identification of economic alternatives, as well as the incentives and non-incentives for 

conservation in the Municipality with the purpose of consolidating Solano as a Green 

Municipality. 

5.1.2 AMAZON CONSERVATION TEAM - ACT 
 

N° ACTIVITIES YEAR 3 SUB-ACTIVITIES YEAR 3 

ACTIVITY 1:  TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN 
STAKEHOLDERS TO REDUCE DEFORESTATION 

 

 
 
 
 

1.8 

 

 
 

To sign voluntary agreements to establish 
commitments on the maintenance of productive 
initiatives, formal establishment of areas to be 
used, and land management. 

To sign an agreement at community level for 
the continuity of local production initiatives. 

To socialize documents in order to 
characterize reservations and production 
self-diagnoses in indigenous communities. To sign agreements with the CRIOMC and 
ASCAINCA 
indigenous organizations. To sign agreements with INCODER. 

 

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIOECONOMIC CONDITIONS 

 
2.11 

To develop 03 field researches led by indigenous 
promoters to document environmental and socio- 
economic topics at the demonstration area. 

 

 
 

2.12 

 

To review and publish the productive 
characterizations and self-diagnoses of 
reservations to formulate productive projects. 

 
To review and publish the self-diagnoses and 
the video of the tour along the Caquetá river. 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 
 

4.10 
To develop expeditions (tours) in indigenous 
reservations through bordering and project areas. 

 

ACTIVITY 5: TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 

 
5.6 

To support the design and establishment of 
sustainable production systems as well as different 
ACT economic incentives. 

To draft a proposal for the identification of 
alternative and cross-cutting economic 
activities for the sustainability of 
management plans.  

 
 
 
 
 

5.7 

 

 
 
 
 

To implement productive projects and 
conservation through monitoring and technical 
guidance to indigenous communities 

To implement production projects with minor 
native species. To promote the establishment of Agroforestry 
Systems in the communities. 

To plan nursery gardens, spread and sow 
native species for reforestation and/or 
enrichment of areas intervened. 

To coordinate with TNC Colombia to guarantee 
the continuity of the formulation and regulation 
of the management plans of 
6 reservations belonging to the NZD project. 



 

To establish a baseline, and do a final 
monitoring and evaluation to 10% of 
the target population.  

 
 
 
 
 

 
5.8 

 

To provide capacity building to families involved in 
productive system management techniques for the 
conservation and improvement of the quality of life. 

To train promoters, technicians, indigenous 
leaders and target families on how to raise and 
manage free range hens. 

To provide training and generate opportunities 
that allow promoters, technicians, indigenous 
leaders and target families reflect on and receive 
guidance on good practices on cattle 
reconversion. 

To share knowledge on the conservation of 
native fruit seeds, sowing and managing 
traditional and non-traditional agroforestry 
systems. 

To develop techniques to use, sow, and spread 
native forest seeds as an alternative to produce 
and reforest areas with the support of an expert 
from Costa Rica. 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a solid forest governance) 
 
 

 
6.7 

 
 
To provide capacity building to indigenous 
organizations through technical assistance and 
provision of financial resources. 

To identify lessons learned and draw 
roadmaps based on the evaluation and 
systematization of the project experience. 
Closing event, lessons learned, and delivery of 
the project’s outputs. Provision of equipment to ASCAINCA and 
CRIOMC to improve the operation of these 
organizations. 



 

 

a) Activity 1.8: To sign voluntary agreements to establish commitments on the maintenance of 
productive initiatives, formal establishment of areas to be used, and land management 
 

A total of 124 family level conservation agreements were signed, an important step towards 

formalizing work plans with the ASCAINCA and CRIOMC organizations and the five 

communities prioritized by ACT: Bajo Agua Negra, Coropoya, La Teofila, Jerico Consaya and 

Quince, following the systematization of the workshop reports and field trips by the technical 

team and the signing of these commitments (emergent PLAR). 

 

The points to be included in Community agreements with promoters and traditional 

authorities were jointly prepared; subsequently, on site socialization with communities took 

place and on September 14, six (6) volunteer community conservation agreements and 

commitments to reduce deforestation were signed during the closure event. 

 

A work agreement was entered into with the ASCAINCA Association and CRIOM, establishing 

commitments towards strengthening organizations through the provision of equipment and 

components, meetings and logistical support for these meetings. In return, these organizations 

will be in charge of overseeing the process so that family and community agreements are 

fulfilled and thus, continuity may be ensured. 

 

An agreement was signed with INCODER, prioritizing some reserves to begin the expansion 

process, an exercise that considered the indigenous reserve El Quince, a community that is a 

beneficiary of the project. As an added value to the program, it was possible to benefit other 

communities that even though they were not included in the project, are important to the 

region. To date, the process of expanding reserves in Yurayaco and San Miguel, from the Inga 

ethnic group, has began. 

 
 

b) Activity 2.11: To develop three (03) field researches led by indigenous promoters to 
document environmental and socio-economic topics at the demonstration area 
 
Eight (8) local (in-depth) investigations were carried out, all by promoters 1). Extended 

research on native crafts of the Uitoto people, Ismuina Community 2). Research on wild and 

sweet cassava, Resguardo Bajo Aguas Negras. 3). Research project on native fish Resguardo 

Jerico Consaya, Buenavista community 4). Research on the Creole chicken, Resguardo 

Coropoya. 5). Research project on fodder plants, Reguardo Indigena Jerico Consaya. 6). Trees 

and timber seeds, Resguardo Huitora. 7). The açai palm, Resguardo Manaye El Quince. 8). 

Community Economy, Resguardo La Teofila Arenosa. These research projects were conducted 



 

throughout the year, they were systematized, edited and published in a single document 

entitled: Getting to know ourselves again, Local research by indigenous promoters for the 

protection and care of their territories. At the end of the project, this document was 

distributed to the communities, local organizations and indigenous authorities. 

 
c) Activity  2.12:  To  review  and  publish  the  productive  characterizations  and  self- 

diagnoses of reservations to formulate productive projects 
 
The production and publication of eight (08) productive self-diagnostics was completed for the 

five Uitoto communities: Huitora, Bajo Aguas Negras, Ismuina, Coropoya and El Quince and the 

three Coreguajes communities: Jerico Consaya, Buen Vista and La Teofila. Similarly, the 

characterization and results of the implementation of productive initiatives and video tour of 

the Caqueta River. This material was designed, printed and delivered to local communities and 

organizations in the closing event, which allowed people to visualize themselves in 

photographs, texts, exercises and results.  This had great impact on the people, who 

recognized the importance of having these texts available.  Furthermore, it increases the trust 

on NGOs and the respect for the management of information. 

 
d) Activity 4.10: To support the Capacity Building Program of the Amazon Region established 

under the Action Plan of the REDD Roundtable. 
 

The local NZD closing event took place, in which the following activities were carried out: the 

NZD project evaluation, the analysis of lessons learned, challenges and difficulties and a closing 

ceremony with traditional dancing and cultural encounter between Uitotos and Coreguajes in 

the community house of the Huitora indigenous reserve, on 13 and 14 September. 

 
e) Activity 4.10: To develop expeditions (tours) in indigenous reservations through bordering 

and project areas. 
 
The ACT technical team conducted tours of each of the reserves to visit and assess the 

development of subprojects with each of the participating families. Interviews and dialogue 

spaces took place where families gave their consent to the execution of these productive 

initiatives. These exercises contributed to the recognition of land use areas associated with 

planning executed in the management plan. 

 
f) Activity 5.6: To support the design and establishment of sustainable production systems as 

well as different ACT economic incentives. 
 



 

From the realization of participatory self-diagnoses and characterizations, the ACT Colombia 

technical team accompanied the participatory development through collective work 

(“mingas”) and spaces for dialogue of the route and operating plans of each of the productive 

initiatives. In each community, an exercise was carried out that integrated all the people who 

inhabit the territory to develop the operational plan with routes and budget for each of the 

initiatives prioritized in the self-diagnostics exercises. It was then given economic viability and 

training, implementation and monitoring were initiated for each of these initiatives. 

 
g) Activity 5.7: To implement productive projects and conservation projects through 

monitoring and guidance to indigenous communities 
 
Several materials, tools and inputs were given to the families of the eight beneficiary 

indigenous  communities  of  the  NZD  project  for  the  implementation  of  the  local 

production projects developed.   The project has followed up 124 families, most of who 

prepare the soil, and sow food, artisanal, medicinal, timber and fruit plants. 

Upon completion of project, there is a total of 124 families supported by productive systems. 

The following were established: 119 family farms (chagras) 110 Creole chicken hatcheries, 

18,750 trees, 65 reforestation hectares and 185 varieties of traditional seeds were sown. 

Similarly, we worked with 75 families in the communities of Buenavista, Coropoya, Bajo Agua 

Negra and Huitora in redirecting extensive livestock systems to intensive livestock systems. 

 

Productive project "Recovery and breeding of Creole chicken to strengthen production 

systems and generate economic surplus" as a strategy to reduce deforestation and contribute 

to food security and sovereignty of indigenous families. The 110 participating families 

established 92 hectares of Creole maize to secure food for both chickens and people. Trainings 

were conducted in the handling and breeding of Creole chickens; to achieve breeding stock, 

the promoters and technicians from each community made tours of the Caqueta River, 

neighboring settlements and reserves. This productive project improved the diet of families 

because many of the eggs are used for household consumption; especially in winter, when 

hunting and fishing is scarce. The implementation of this production project not only improved 

incomes and household food diet but also allowed the integration of families when sharing 

their experiences in chicken farming. 

 

Productive project: "Planting family chagras as a contribution to food sovereignty." Visual 

and written records were taken of each family. Similarly, joint work mingas were developed at 

both Community and household level, where planting, cleaning and maintenance of the 

chagras were carried out. Planting chagras contributed to improve the supply of products for 

private consumption and sometimes for sale. Each established chagra has an area of one (1) 



 

hectare. In each community, there were two training workshops on techniques for 

propagation, planting and management of traditional seeds. During the project, 117 family 

chagras were finally established with approximately 64 species and 185 traditional varieties. 

Currently mingas are constantly being formed to maintain the crops. Furthermore, the short-

cycle seeds such as maize, cassava, yam, yota, among other products have already been 

harvested, and families and communities are committed to continuing with the cleansing, 

rotating crops and sustaining this productive project in the future, in order to improve their 

food security and advance in seed recovery. 

 

Cross Project: "Recovery of native seeds and timber trees for the reforestation and 

enrichment of areas affected by deforestation" This production project involved taking an 

inventory of trees and designing a seed harvest schedule.  With the aid of the inventories, 

threatened or endangered trees within each reserve were identified. With the support of 

technicians, exercises were performed that allowed classifying the species that were to receive 

attention. Participating families in each of the seven communities were committed to the 

establishment of around 200 plants in their chagras, including timber trees, palms and wild 

fruit. In order to begin monitoring and collecting seeds for propagation, training was necessary 

because there was no appropriate knowledge about it.  Upon project completion, 18,750 trees 

were planted and there is a team of people in the communities trained to monitor the species 

and collect seeds from the forest. The project provided safety equipment and items for 

climbing trees and collecting seeds in their natural environment. 

 

Cross Project: "Recovery of rare and lost seeds of traditional use in chagras". The starting 

point for the recovery and strengthening of the use of scarce seed was the development of 

inventories by the families of the participating communities, and the exchange of information 

and seeds with their own neighbors. Two activities took place: a trip for searching and 

retrieving seeds along the Caqueta River and a traditional dance of blessing of seeds, in order 

to become acquainted with local customs and visit different traditional chagras to achieve fruit 

seeds and other varieties associated with chagras and patios. In the final inventory there is a 

total of 64 species and 185 varieties that were incorporated into the chagras in different 

proportions by some of the 117 families that established family chagras. Upon completion, 

there are harvest reports of cassava, sweet potato, medicinal herbs, peanuts, yam, chili, yota, 

banana, among others. Similarly, community and family mingas were established for the 

maintenance of the chagras, meeting spaces that allowed the exchange and spread of these 

rare and lost seeds. 

 

Cross Project: "Training and redirecting of extensive livestock systems towards intensive 

livestock systems that contribute to reducing deforestation." A training event was held for 



 

the promoters and the community livestock committee to provide tools and carry out the 

design of the paddocks division on the social mapping. Species were selected to be used as 

shade and hedges for the implementation of this productive system. Trips were also made to 

existing pastures in the following communities: El Quince, Buenavista and Jerico Consaya, 

which became input for diagnostics for future interventions in the reserves. Likewise, in those 

visits biomass was gauged in order to determine the load capacity, practical exercises for 

paddock division took place and the implementation of hedges was designed in conjunction 

with technicians, professionals and the community. Similarly, work was done in social 

mapping, in which the future implementation of areas and improvement of paddocks were 

designed. From this exercise this plan was implemented with the support of experts and 

technicians. The project provided the materials and tools and supported mingas and work 

shifts so that these scheduled activities could take place. In the six communities that were part 

of this productive project, project, the project affected 235 hectares of pasture. A total of 1300 

linear meters of established hedges were obtained, along with the planting of fodder trees and 

native fruit. 

 
h) Activity 5.8: To provide capacity building to families involved in productive system 

management techniques for the conservation and improvement of the quality of life 
 

The   NZD   indigenous communities  were   visited;   and   eight   training  and   diagnosis 

workshops on free-range hen breeding and local feed sources were held. In addition, a 

diagnosis of free-range hens existing in the area and feed alternatives was prepared. 

To improve the techniques to use, preserve and sow the seeds of timber forest, a training 

workshop was given to indigenous promoters, beneficiary families and the NZD project’s 

technical team. A training event “Dispersal Techniques, and Management and Exchange of 

Seeds of Traditional Use in the Uitoto community” took place in Puerto Pizarro in March, with 

39 attendees. 

Additionally, a technical visit was made to evaluate the conditions of cattle-raising and its 

effects on indigenous reservations. Two training events took place in Jericó Consaya and 

Buena  Vista; a  baseline  diagnosis on  cattle-raising is available. A third event was the 

training “Contextualization and New Approaches on Cattle Raising”, held in the University of 

the Amazon Region (Universidad de la Amazonía), Florencia, on March 14 and 15, with 17 

attendees. An analysis was made of the management of cattle-raising by indigenous 

communities, with emphasis on the threats to territories, and each promoter presented the 

social cartography formulated in the self-diagnosis. 

 



 

From June 8 to 13, two (02) training workshops for a total of 60 people were conducted 
regarding livestock farming reconversion, led by Alvaro Guayara from the Amazonia University; 
one took place in the El Quince reserve and the other in the Jericó Consaya reserve and the 
Buenavista community; reconnaissance of pastures and context of each community were 
undertaken. Similarly, biomass was gauged to determine their load capacity. Based on videos 
and analyses, joint deliberations took place regarding the impact caused by unplanned 
extensive livestock farming without considering the mitigation of this impact. 
 

Similarly, two training workshops were conducted: 1). Control of the leaf-cutting ant in the 

Ismuina community with 25 participants, with a presentation of the main characteristics of the 

leaf-cutting ants and the different life cycles and behavior of these insects, while concurrently 

going on field trips to apply what was learned. 2). Techniques for collecting native tree seeds in 

the forest. This took place at the Jericó Consaya reserve and Buenavista Community with 56 

participants, where they were taught the techniques for collecting tree seeds in the forest; 

threatened trees with potential for seed production in the reserve were identified and notes 

were made on the care that should be taken with forest species; furthermore, opportunities 

were generated for reflection on the importance of forest conservation to incorporate specific 

actions in the management plan of the reserve. 

 
i) Activity  6.7:  To  provide  capacity  building  of  indigenous  organizations  through 

technical assistance and provision of financial resources 
 
A meeting was held with the Land Management Commission of Caquetá to strengthen its 

Geographic Information  System. The meeting was attended by the Governor’s Office, 

Corpoamazonia, TNC, Patrimonio Natural, Fondo para la Acción Ambiental (Fund for 

Environmental Action), ACT and other local NGO. The meeting provided information about the 

GIS diagnosis of the Governor’s Office and the roadmap suggested to generate land 

management systems for the entire city. 

There was participation in the first refresher workshop on the Land Management Scheme and  

drafting  of  the  Environmental  Program  of  the  Municipality  of  Solano.  Also,  the Regional 

Clusters of Peasants (Sidewalk Core Units) drew a map of land perception and environmental 

pressures, as well as an ethnic map. There was also participation in a workshop  to  be  part  of  

the  Forest  Management  Roundtable  of  Caquetá,  and  ACT Colombia was one of the 

organizations linked to the process. 

There was participation in a meeting aimed at organizing the project funded by USAID in 

Caquetá. This meeting was attended by Governor’s Office of Caquetá, USAID, Parks: Alto 

Fragua Indiwasi and Chiribiquete, TNC, Patrimonio Natural, Fondo para la Acción Natural 



 

(Fund for Natural Action) and ACT. An updated matrix of interventions in the conservation 

project area was shown. 

Furthermore, there was a meeting of old people from ASCAINCA, in which the Cultural 

Counselor was appointed, and a report on the advances, difficulties, future planning and 

general balance of the project’s budget execution was socialized with participants. There was 

also a meeting with CRIOMC to review the NZD management plan so that leaders can express 

and answer their doubts and concerns regarding the project development. 

The closing event was held, involving activities such as the NZD project assessment, analysis of 

lessons learned, challenges, difficulties, and closing ceremony with traditional dancing and 

cultural encounter between Uitotos and Coreguajes in the community house of the Huitora 

indigenous reserve, on September 13 and 14. This allowed ASCAINCA and CRIOM to be 

culturally strengthened from the dialogue in community houses and mambeaderos. This 

activity also made possible a meeting of the organization as such, since its representatives are 

in remote areas and do not have frequent meetings.  Similarly, these organizations are 

committed to ensure that the agreements signed in the closure event are fulfilled. 

 

The ASCAINCA office, located in the town of Solano, was equipped with solar panels, because 

the county does not have an electricity grid and this is vital for the execution of activities in the 

network, printing documents, and others. Likewise, the canoe from the organization was 

adapted for its travels to communities and their logistics needs. 

 

5.2 IMPLEMENTED ACTIVITIES IN ECUADOR 
 
5.2.1 TNC ECUADOR 
 

TNC ECUADOR WORK PLAN 

N° ACTIVITIES YEAR 3 SUB-ACTIVITIES YEAR 3 

ACTIVITY 1:  TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS 
TO REDUCE DEFORESTATION 

 
 
 
 

 
1.9 

 
 
 
 

To design a Strategy for Reducing 
Deforestation – Legal 
Framework 
(Led by SEDEFA-ECOPAR) 

To analyze the political and legal framework applicable to 
the forest protected areas and indigenous territories, 
policies, and sector regulations limiting conservation in 
Ecuador. 

To lead proposals for update. Reformulate. Harmonize 
policies and regulatory instruments. 

To design sub-strategies which have a positive impact 
on the forest stakeholders in order to reach 
deforestation agreements. 



 

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIO-ECONOMIC CONDITIONS 
 

 

2.13 

To make a socio-economic and 
environmental diagnosis (DSEA) at macro 
level in the NZD area and at micro level in 
the area defined for the Sevilla-Dovuno 
component. 

 

ACTIVITY 4: TO IMPROVE THE SOIL USE PLANNING PROCESSES 

 

 
4.11 

To identify priority sites for restoration in 
compliance with the Programa Socio 
Bosque (Socio-Forest program) of the 
Ecuadorian Government. 

At least 6 proposals from the ecological restoration 
chapter, in the priority areas, based on the SB 
Operational Manual. Verification inspection reports with 
feasibility technical and statistical analysis. 

 

ACTIVITY 5: TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 

 
 
 
 

5.9 

 

 

To design the Mitigation and Conservation 
Strategy (Sustainable Productive 
Alternatives (APS, in Spanish) in order to 
reduce pressure on the forest in the 
selected area Sevilla-Dovuno – which is the 
responsibility of ECOPAR. 

To prioritize and plan production activities in a 
participatory manner with the population, based on the 
potentiality of the area selected. 

To guide current production practices to optimize them 
and convert them into efficient production models. 

To involve the Cofan Community from Dovuno in the 
design of the M&C Strategy. 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a solid forest governance) 

 

 
6.8 

To provide capacity building on 
sustainable forest or natural resources 
management or integral land 
management to local governments, 
partnering organizations, or local 
associations, including efforts to 
incorporate a gender approach. 

 

To hold several workshops on capacity building geared to 
local key stakeholders and social and production groups 
(gender) for the sustainable management of natural 
resources and land. 

ACTIVITY 8: TO DEFINE EFFECTIVE AGREEMENTS FOR AN EQUAL BENEFIT SHARING 
 

 

8.1 

To improve the understanding of the 
technical context of "benefit sharing" for 
Ecuador – with a REDD+ approach – as a 
precedent for the development of equal 
opportunities tailored to each area. 

 
To hire a consulting company for horizontal benefit 
sharing in Ecuador. 



 

 

 

a)   Activity 1.9: To design the Strategy for Reducing Deforestation – legal 

framework 

Based on social-economic and environmental diagnosis that identified the lack of 

institutional coordination in the Province as an aspect affecting deforestation problems, TNC 

and GADPS jointly embarked in a participative construction process of a Strategy for 

Deforestation Reduction in the Province of Sucumbios, based on the policies and legal 

framework for forests, protected areas and indigenous territories of Ecuador. 

 

The Strategy for Deforestation Reduction constitutes a political, legal and technical planning 

that aims at aligning the existing institutional competencies to attain the concrete objective 

of deforestation reduction.  It also constitutes an articulating element for existing plans, 

programs and projects in the Province of Sucumbios seeking to promote institutional 

coordination, as well as congregating existing national efforts to reduce deforestation.  For 

institutional authorities and leaders the Strategy constitutes a guiding instrument that will 

allow them to learn about the current reality, the strategy paths to be followed, and, above 

all, the perception of the actors, as  the strategy has been designed based on the criteria of 

different sectors related to forest management and use, and of citizens in general, 

expressed in a participative process.  

 

After the first phase of documentary review and interviews to actors, the process continued 

with the definition of deforestation goals, considering direct and underlying causes that 

motivate the loss of forest patrimony in the province, and the existing initiatives towards 

reverting the process.     

 

The definition of a quantitative deforestation reduction goal was made based on a historical 

deforestation analysis in the province.  Based on this work, a process for the design and 

validation of the lines of action or sub-strategies to be implemented was initiated, to comply 

with the stated goals.  The methodology applied started from the analysis of direct and 

underlying causes for deforestation, and an analysis of the actors involved in the problem 

from different perspectives.  

 

Two lines of action or sub-strategies were set out including the different actions proposed:  

Change of the productive matrix with scarce deforestation, and improvement of institutional 

coordination and taking on of competencies.  The proposal was socialized before the 

Ministry of the Environment through a workshop aimed at 25 employees of the 

environmental authority.  As part of this process, the strategy obtained the support of the 



 

competent Sub-Secretary, who delegated the socialization for local implementation through 

the Provincial Environment Office.  

 

While the strategy proposed considers a set of elements that makes it viable, it also needs 
legal elements to complement it and support it before it is implemented.  In this context, 4 
legal instruments focused on sustainable management of resources were proposed, which 
were given priority among the suggestions expressed during the strategy construction 
workshops.  The first instrument is an ordinance that establishes environmental policies and  
approves the Deforestation Reduction Strategy in the province of Sucumbios; the second 
instrument is identified as an ordinance for sustainable water use and conservation; the 
third instrument suggests the regulation of legal timber through public purchasing 
mechanisms of the Ecuadorian State, and the fourth instrument considers a regulation that 
proposes and distinguishes sustainable forest management in indigenous territories.  In 
order to corroborate this process, a workshop was conducted to validate the legal 
instruments on August 8, 2014, in the city of Nueva Loja, where administrators and 
representatives from province and municipal governments were invited to review and 
validate the proposals, so that they may subsequently be implemented during their 
administration. 
  

 
a) Activity 2.13: To make a socio-economic and environmental diagnosis (DSEA) at 

macro level in the NZD area and at micro level in the area defined for the 
Sevilla - Dovuno component. 
 

The socio-economic and environmental diagnosis was performed to understand the 

different landscape elements and the socio-economic situation of the main human groups 

settled in the area under NZD intervention in Ecuador.  

 

The valuation exercise performed for each of these uses showed that the benefits the zone 

receives from the existence of the goods and services analyzed are quantifiable and 

significant.  In general, the values obtained show the relevance of natural forests in regional 

economy.  The economic benefits considering their direct use, indirect use and option of 

use, reach USD 998,924.608,20 per year.  This sum, in itself, is a very significant economic 

value, that does not represent cash money or the commercial value of the forest.  It is the 

flow of benefit that the forest provides, represented as economic value.  The following table 

shows the valuation results.  

 

Also, an statistically supported research about the drivers of deforestation historical process 

and deforestation analysis for the geographic area covered by the project was carried out; at 

the same time an analysis of the carbon stocks associated with these hedges was performed. 



 

The carbon analysis was based on field survey information based on clusters, using the 

methodology outlined by the national environmental authority.  

 
b) Activity  4.11:  To  identify  priority  sites  for  restoration  in  compliance  with  

the Programa Socio Bosque (Socio-Forest Program) of the Ecuadorian Government 

 
This activity has been performed through the consultancy “Formulation of passive 

restoration plans for the Amazon region, Programa Socio Bosque (PSB)”, which has been 

jointly funded by NZD and ICAA II from TNC in Ecuador. The consultancy was aimed at 

fostering the implementation of the Restoration Chapter of the Programa Socio Bosque 

(PSB) in the Ecuadorian Amazon region, which is implemented by the Ministry of the 

Environment. 

 
The process for the generation of a priority model for restoration areas involved three steps: 

I) Definition of conceptual guidelines; II) preparation of the theoretical model, including 

definition of variables; and III) development of a practical model, including identified 

variables, validated at field level.  The model was structured based on a multi-criterion 

analysis generated with the support of a raster-format Geographic Information System at 

1:250.000 scale.  

 
The first step is to define the priority areas for restoration in the Amazon region by using 

variables such as soil overexploitation, conservation areas, hydrographic network, and 

connectivity, among others. Project development Plans have been designed for passive 

restoration, both individuals and community. Real state verification files have been 

prepared, which will help PSB generate and systematize the necessary information to 

formulate farm restoration plans.  The final output was approved by MAE and TNC in early 

March 2014. 

 
c) Activity 5.9: To design the mitigation and conservation strategy (Sustainable 

Productive Alternatives (APS, in Spanish) in order to reduce pressure on the forest 
in the selected area Sevilla-Dovuno – which is the responsibility of ECOPAR 

 
The NZD Project promoted the strengthening of the coffee and cacao agro-forestry systems 

in the Cofán Dovuno community and some farms of the Sevilla Parish and surroundings, 

apart from the production of native fruit and forest trees.  A preliminary assessment on 

economic income of participant families in these zones showed that income and savings 

obtained for the production activities of their farms are highly representative when 



 

compared to earnings obtained from outside the farm.  Production activities include coffee, 

cacao, short cycle, like corn, pastures and, in less proportion, fruit plants.  

 

In the two localities under intervention, it was considered necessary to strengthen the cacao 

and coffee systems, as the technical assistance level for these items was low.  Besides, these 

crops were presenting very low productivity due to lack of implementation of proper 

management practices for the conditions of the area. 

 

A Cooperation Agreement between TNC and the Agricultural and Livestock Investigation 

Center from the Province Government of Sucumbíos (CISAS) has been signed. As a result of 

this Cooperation  Agreement, CISAS  is engaged  in  the production  of coffee, cacao, timber 

and fruit tree plants, which will be given to the participating families. An estimate of the 

number of plants and species that need to be produced has been made. 

The process concluded with the development of 4 components that were worked out with 

the families in the areas of intervention: (1) Technical assistance, (2) Farms improvement, (3) 

Commercialization, and (4) Setting up of a model farm.  

 

The NZD Project worked with more than 100 farms; 76 of them belong to the Sevilla Parish 

and surrounding local families.  Approximately half of this area corresponds to primary or 

secondary forests.  The other 28 farms are managed by 28 families of the Cofán Dovuno 

community, and do not include forest zones, as they are managed by the community.   

 

Regarding technical component assistance, the families involved were trained in subjects 

such as: use and handling of bio-prepared products, pruning, coppicing and grafting of cacao 

crops, coffee coppicing, establishment of crops and land management, agro-forestry 

systems and soil fertility, management of cacao diseases –monilia and witches’ broom,  

coffee plagues and disease management; stem drill bit, drill and thanatephorus cucumeris 

(mal de hilachas), commercialization and post-harvest management procedures; a 

characteristic of all these trainings was that it was possible to implement them immediately 

to meet the farmers’ needs. Around 80 trainings were held with an average attendancy of 10 

people for each. 

 

As for the farm improvement process, sowing and delivery of over 100000 coffee and cacao 

plants was arranged.  Coffee plants cover 26 hectares in Dovuno and 68 hectares in Sevilla.  

Cacao plants cover 7.25 hectares in Dovuno and 26.25 hectares in Sevilla and surroundings.  

Likewise, almost 10000 native forest and fruit plants were arranged to be delivered to cover 

an area of 109 hectares.  Other activities such as delivery of bio-prepared input products, 



 

rehabilitation of cacao orchards, implementation of family and community nurseries, 

establishment of family agreements (52 agreements signed), formed part of this component.  

 

For the commercial component, the NZD Project established the first communication links 

between project participant farmers and the CISAS commercialization area in order to have 

in the future a more efficient organization at community level, and to strengthen group 

commercialization through CISAS.   This was achieved by communicating the participants the 

advantages of joint work with this institution, showing the work style of currently related 

families, preferential prices and administration procedures used.  In order to improve quality 

product for commercialization, the NZD project performed an assessment of this aspect 

together with CISAS and worked in the follow-up of the harvest and the improvement of the 

post-harvest processes.  In addition, 50 drying tables were built for coffee and cacao. These 

structures enable improvement of quality and prevent them from deteriorating during the 

storage, transportation and commercialization processes. . 

 

With regard to the fourth component, a model farm was set up in the Cofán community of 

Dovuno in order to recover and revaluate the knowledge on species and varieties in the 

farms.  The model farm became a space for dissemination of knowledge and socialization 

between community families.  

 

The project has achieved significant progress regarding technical and commercialization 

components with the construction of drying tables.  However, sowing was delayed because 

CISAS was unable to create all the plants in the timeframe agreed, thus, it was planned to 

extend the conclusion of the sowing process until November. 

 

 
d) Activity 6.8: “To provide capacity building on sustainable forest or natural 

resources management or integral land management to local governments, 
partnering organizations, or local associations, including efforts to incorporate a 
gender approach” 
 

From the onset of the NZD project, the need to structure a set of training courses was 

considered, mainly aimed at local government employees, to be given in an integrated 

manner, on topics concerning sustainable management and conservation of forests, with a 

gender focus.  The design and implementation of the Capacities Strengthening Plan for the 

Province of Sucumbios was made in coordination with GADPS (Decentralized Autonomous 

Government of the Province of Sucumbios).  

 



 

It is presented as a comprehensive initiative to strengthen the vision on the management 

of natural resources and the territory of the local government officials in the province of 

Sucumbios. Gender topics, among others, are being incorporated in land management, 

land sustainable management, climate change, environmental regulations, and sustainable 

forest management so that the capacities of decision makers are strengthened in the NZD 

Project’s demonstration area; and with the perspective of influencing at provincial level. 

At least 150 decision makers will be trained. During this six-month term, the local capacity 

diagnosis,  and  the  identification  and  classification  of  focus  groups   based  on  the 

information collected during the first two-day workshop held in Lago Agrio (14 and 15 of 

November), and the first 10-day training course for trainers geared to 25 people in March 

took place; where you started from the principle of "understanding to transform”. For this 

training, participatory, innovating, ludic and easy-to-replicate methodologies were used, 

with emphasis on concept building with the significant support of participants. 

The objective of this thematic was to train participants as trainers and to empower them 

to replicate the lessons shared as new facilitators of learning after the course. Information 

was shared with wide practice on: 

    Basic concepts on learning and adult education 

    Characteristics of a good facilitator 

    Organization of training workshops 

    On-site and risk analysis 

    Selection of participant and analysis of the different target audiences 

    Guidelines on the design of a good diary 

    Training techniques 

    Learning sessions 

    Dynamics and games facilitating learning and socialization 

    Preparation for the unknown 

    Feedback 

    Evaluation for training processes 

    Action Plan 



 

 
e) Activity 8.1:  To  improve the understanding of the technical context of  

“benefit sharing” for Ecuador, with a REDD+ approach, as a precedent for the 
development of equal opportunities tailored to each area 
 

Aware  of  the  need  to  generate  understanding  about  fair  benefit  sharing  given  the 

potential incomes that may come from mechanisms such as REDD+, a series of workshops 

have been  designed  to  gather people engaged  in  developing proposals for REDD+ in 

Ecuador. This initiative is supported by the technical team of the ONU -REDD Joint National 

Program,  who  formulated  a  proposal  for  vertical  distribution  and  another  one  for 

horizontal distribution. NZD hired a consultant to facilitate the formulation and 

participatory validation of the Horizontal Proposal for REDD+ Benefit Sharing in Ecuador , 

made by the ONUREDD team and led by the Ministry of the Environment. TNC Ecuador 

participates in the working groups dealing with benefit sharing. For this purpose, a proposal  

validated  by  key  stakeholders  and  a  Guide  for  project  developers  is  being drafted. 

Additionally, TNC Ecuador serves in the Committee in charge of discussing benefit 
distribution. 



 

5.2.2 GADPS  
 

GADPS – WORL PLAN YEAR 3 
 

N° ACTIVITIES YEAR 3 SUB-ACTIVITIES YEAR 3 

ACTIVITY 1: TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS 
TO REDUCE DEFORESTATION 

 
1.10 

To coordinate with, and organize different national 
and international stakeholders to promote the 
reduction of deforestation in Sucumbíos. 

To make trips to Quito, and other provinces of 
Ecuador and regional NZD areas for coordination 
and work meetings. 

ACTIVITY 3: TO EFFECTIVELY INTEGRATE STAKEHOLDERS IN THE PROJECT AND FORMALIZE ASSOCIATIONS 
WITH LOCAL STAKEHOLDERS 

 

 

3.6 

To support the effective integration process with NZD 
stakeholders through Memorandums of 
Understanding for the implementation of the Strategy 
for Reducing Deforestation. 

 

To design a Strategy for Reducing Deforestation 
in the province of Sucumbíos.Contract SEDEFA 

 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 

 
 
 

 
4.12 

To develop the Rural Environmental Cadastre (CAR, 
Spanish acronym) methodology – in the NZD Project 
area, Ecuador (use of the ArcGis native tool) – based 
on the Project’s farm zoning. 

 

To hire a field promoter 

To provide training on the adapted native 
tool CAR GEO provided by TNC Brazil in 
Sucumbios. 

To hire specialist in the cadastre. 

To hire monitoring services for the logistic 
processes of events and related workshops. 

 

 
 

4.13 

To strengthen GADPS’ technical capacity by buying 
ARGIS licenses, and to implement and use the 
Dynamic Threat Analysis Software, as tools to link 
Development and Land Management Plans with the 
local stakeholders of the Province. 

To buy ARGIS licenses: 
2 MAPING licenses for mobile mapping 100 
1 ArGis license 10,1 

To hold workshops on how to use the Dynamic 
Threat Analysis software. 

 

ACTIVITY 5: TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 

 

 
5.10 

To implement the Mitigation and Conservation 
Strategy (Alternative production activities to reduce 
pressure on the forest). 

To help two technicians from CISAS - GADPS call 
and organize events for the implementation of 
the M&C strategies in the project area. 

 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a solid forest governance) 

 
6.9 

To build institutional capacities in land management, 
sustainable land management, environmental 
regulations, sustainable forest management. 

To offer training workshops in different topics. 
NOVUM 

 

 

6.10 

To strengthen the technical capacities in topics 
related to ecosystem services and management of 
natural resources from a planning perspective. 

To offer training workshops on ecosystem 
services to 
15 technicians from GADPS. To hire a GIS – Invest Model specialist. 



 

 
a) Activity 1.10: To coordinate and organize different national and international stakeholders 

to promote the reduction of deforestation in Sucumbíos 

This activity is related to the participation of GADPS technicians in the different technical 

discussions outside the province, such as Quito, for example. This six-month term, GADPS 

participated in a workshop with consultants from SEDEFA-ECOPAR in Quito and in another 

workshop where ECOCIENCIA’S Socio-Economic and Environmental Diagnosis results will be 

presented and validated. 

b) Actividad 3.6: “Apoyo al proceso de integración efectiva con los actores NZD a través de la firma 
de memorandos de entendimientos para la implementación de la Estrategia de Reducción de 

Deforestación” 
 
This activity is shared with TNC Ecuador, and the consulting contract in association with 

SEDEFA-ECOPAR is funded by both stakeholders. SEDEFA has held three work meetings with 

different stakeholders from December 12 - 16, 2013,   where   different   representatives   of   

civil   society   organizations,   indigenousorganizations, government organizations – MAE – 

GAD Municipalities– The police and the National Army, among others. 

On February 19, two more working meetings with representatives of the agricultural and 

livestock sector and with small producers of the province (carpenters, broom factories, wood   

traders)   were   held,   while,   on   February   20,   a   workshop   with   institutional 

stakeholders – GADPS, SENPLADES and MAE – took place. In these activities; NZD’s scope, the 

proposal for the Strategy to Reduce Deforestation in the province, and the potential paths and 

actions to be adopted were presented in order to sign voluntary agreements with the different 

local authorities. The Environmental Management Roundtable is made up by GADPS, MAE and 

other ministries, and by the local Boards, and should be used as a wide forum for debate, 

discussion and presentation of proposals by all stakeholders. 

During April, different activities took place for the construction and socialization of the Strategy 

to Reduce Deforestation in the city of Lago Agrio, with representatives of the Government 

Cabinet, Forestry Sector, elected authorities and local actors.  This socialization process is 

intended for actors to enter into voluntary agreements between them to allow the 

development and execution of activities suggested by the strategy in the most ideal and 

efficient conditions.     

During the meeting with authorities of the Provincial Executive Branch and political leaders, the 

Strategy was announced and discussed in order to create a Coordination Round Table and work 

guidelines; while with the forest control authorities, the purpose was to listen to suggestions 

and incorporate approaches to prepare a roadmap to achieve implementation.  The most 

significant achievement in this meeting with the elected authorities was recognizing the need 



 

to coordinate between executive institutions and increase awareness on the deforestation 

problem.  

 

c) Activity 4.12: “To develop the Rural Environmental Cadastre (CAR, Spanish acronym) 
methodology – in the NZD Project area, Ecuador (use of the ArcGis native tool) – based on 
the Project’s farm zoning” 
 

The different factors that have limited the application and implementation of the Rural 

Environmental Cadastre methodology (CAR, Spanish abbreviation) in the province of 

Sucumbíos were analyzed since the decision to use and occupy the land lies only with the 

Municipal Governments. Therefore, it is necessary to involve the local Boards and the 

Municipalities in order to have other government institutions involved in the productive 

activity participate as well. The CARGEO tool will no longer be used in this project due to 

specific limiting factors: 

 The  installation  is  not  easy  because  it  requires  specific  versions  of  ArcGIS  

and Windows, thus limiting its use. 

 Technical inquiries about the structure of CARGEO, which were not answered. 

 To ensure the quality of adaptation, Portuguese-Spanish translators were expected 

to be hired, but it was not possible. 

 During the training in Brazil, an alternative process was proposed which does 

not require a program specifically developed but functionalities available in the 

common SIG tools. 

Therefore, the translation of CARGEO and its subsequent use were discarded as an alternative 

for NZD, instead a process based on ArcGIS and its functions - Data Driven Pages was 

selected. 

Training on the ArcGis native tool Data Driven Pages by the TNC-Brazil technicians to the 

GADSPS technicians was suspended due to time problems, as there were new activities 

scheduled by the new GADPS management.  However, Hugo Calderón, Planning Technician of 

GADPS learned about the tool while being trained in Brazil and it is intended to incorporate the 

CAR in the territorial planning processes later on.  

 
d) Activity 4.13: To strengthen GADPS’ technical capacity by buying ARGIS licenses, and 

to implement and use the Dynamic Threat Analysis Sofware, as tools to link Development 
and Land Management Plans with the local stakeholders of the Province. 
 

As an essential element to improve Land Use planning, two (2) MOBILE MAPPER FIELD licenses 

were purchased for two (2) GPS Receptor GPS Pro Mark 100 L1 SPECTRA / ASHTECH, and one 



 

(1) POSTPROCESS license for one (1) equipment.  In Quito, a workshop was organized in April 

for three technicians of the Planning Office and the GADPS Environmental Chief to be trained 

on the use of the tool or viewer/visor for Dynamic Threat Assessment.  

 
e) Actividad 5.10: “Implementación de la Estrategia de Mitigación y Conservación 

(Actividades alternativas productivas para reducir la presión sobre el bosque)” 
 

This activity is shared with TNC Ecuador and funded in the same way. Advances are described 

in TNC’s activity report 5.9. 

 
f) Activity 6.9: To build institutional capacities in land management, sustainable land 

management, environmental regulations, and sustainable forest management. 

As in the previous case, this activity 6.13 is developed together with TNC Ecuador but GADPS 
supervises and monitors the advances and checks products because the works have a local 
scope. The advances of this activity are described in activity 6.12. 

 
g) Activity 6.10: To strengthen the technical capacities in topics related to ecosystem 

services and management of natural resources from a planning perspective.  
 

Strengthening of the technical capacities related to ecosystem  services and natural resources 

management from a planning perspective approach was performed starting with the gathering 

of existing geo-referenced information, and the missing information was created converting it 

into input to run the INVEST  model, a software for the simulation of Ecosystem Services.   

The Ecosystem Service Mapping workshop took place on August 15 this year, in the Province of 

Sucumbios, with support from TNC specialists.  The modeling methodology for Environmental 

or Ecosystem Services was presented, together with resources used and their limitations in 

generated information.  Therefore, the calculation of nature's and biodiversity's contribution in 

economic terms is a tool that assists in decision making.  The valuation of ecologic functions 

(environmental services) is part of what ecology and economy have proposed as one of the 

mechanisms to assess the benefit that human beings receive from biodiversity or natural 

ecosystems.  Furthermore, a discussion exercise was performed with the actors, where each 

product generated with the help of the INVEST software was analyzed, as well as its use in the 

process of generating public policies for the management and preserve of Natural Resources.   

 
 
 
 



 

5.2.3 NOAIKE (FEINCE) 
 

N
° 

ACTIVIT
IES 

SUB-
ACTIVITIES ACTIVITY 1: TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS 

TO REDUCE DEFORESTATION 

 
1.11 

To conduct discussion activities with the 
Cofanes communities and neighbors to make 
sure the "Agreement on good 
Neighborliness” is signed. 

To conduct at least 2 discussion activities with 
the 
Sinangué community. 

 
1.12 

To conduct discussion activities with the Cofan 
Dovuno community to ensure that the "Agreement 
on Good Neighborliness” is signed. 

To conduct at least 2 discussion activities 
WITH Dovuno 

 

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIO-ECONOMIC CONDITIONS 

 

 

2.14 

To produce a video documentary including the 
outputs of the Dovuno community’s bio-cultural 
mapping in order to raise awareness about their 
cultural characteristics, their problems and needs. 

To hire a specialist in video and 
communication. 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 

 
4.14 

To train the Cofan population in climate change 
and REDD by using the training Kit of the 
Ministry of the Environment. 

To hold 4 training workshops geared to 
Cofanes, Sionas, Secoyas, Shuar, Kichwa. 

ACTIVITY 5: TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 

 

5.11 
To support the participatory drafting of the 
INTERNAL REGULATIONS of the Cofan Dovuno 
community. 

To hold meetings to work on this regulation. 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a solid forest governance) 

 
 
 

6.11 

To strengthen the technical capacities of women 
and young people from the Cofanes community 
to seek sustainable economic alternatives. 

To provide education and hands-on training 
on how to build fiberglass canoes in the 
community of Chandia Na'en Sinangoe and 
Dovuno. To provide training to improve the 
ceramic techniques of the communities 
Chandia Na'en, Sinangoe and Dovuno. 

 

6.12 
To communicate the benefits of the projects’ actions 
by radio at cantonal level. 

To formally establish the radio spot or 
frequency. 

 

6.13 
Institutional strengthening of FEINCE To draft the FEINCE’s Organic Manual of 

Functions. Training on personal functions. 



 

 
a) Activity 1.11: To conduct discussion activities with the Cofanes communities 

andneighbors to make sure the "Agreement on good Neighborliness” is signed 

In  February,  a  discussion  activity  was  developed  with  the  members  of  the  Cofan 

community from Sinangue in the province of Sucumbíos with the participation of 

representatives of FEINCE and all partners from the Cofan community, in order to draw up 

the internal regulations of the Cofan Sinangoe center, which was examined in a general 

assembly in which 50% of the articles were approved. A commitment agreement betwe en 

both parties has been signed. This agreement will allow work to be organized while taking 

into consideration the real needs of the community and respecting each family. 

 
b) Activity 1.12: To conduct discussion activities with the Cofan Dovuno community 

toensure that the "Agreement on Good Neighborliness” is signed 

On October 11, 2013, the first Dialogue Activity of year 3 was held with the members of 

the Cofán Dovuno community in the province of Sucumbíos. It was attended by FEINCE, TNC 

and GAPDS Delegates, and the partners of the visited community. The objective of this 

meeting was to promote community development through the generation of knowledge on 

the REDD+ mechanism in Ecuador, raising awareness on the importance of the preservation 

of forests and natural resources, and presenting the land use planning processes with the 

partners of the different communities of Cofan in Ecuador. 

On December 13, 2013, the second discussion activity was held with all members of the 

Cofán Dovuno community in the province of Sucumbíos, with the participation of FEINCE, 

TNC, GADPS and the community’s partners, in order to promote the importance of forest 

conservation and the preservation of cultural practices. The community is aware that by 

preserving the land, they are also preserving the existing species and wealth of natural 

resources, and that the implementation of a “socio forest” program in 2014 will allow to 

balance the environment and the harmony between the partners. 

On March 6 and March 10, two additional dialogue activities were conducted with all 

members of the Cofan Dovuno community involving technical staff from the NZD project 

and representatives of FEINCE. 

A dialogue activity with the Cofan Dovuno community took place on August 2014, involving 

leaders and technicians from the NACIONALIDAD ORIGINARIO A’I KOFAN DEL ECUADOR 

(NOA’IKE2) aiming to maintain a dialogue with community representatives and partners to 

support the adoption and implementation of the internal community regulations, 

                                                           
2
 Noa'Ike is the current official name of the formerly known Indian Cofan Federation of Ecuador. This name has  

been used since July 2012. 



 

emphasizing the activities that are currently being developed. Some of the relevant findings 

incorporated in the regulations were the recognition the women’s right to participate in the 

community with voice and vote and that they should benefit from it. They would also be 

considered as partners in the management of natural resources and conservation of the 

community area. 

 

c) Activity 2.14: To produce a video documentary including the outputs of the Dovuno 
community’s bio-cultural mapping in order to raise awareness about their cultural 
characteristics, their problems and needs 
 
In July, filming started of the documentary video with the results of the bio-cultural mapping 

of the Cofan Dovuno community, in order to show the cultural characteristics, problems and 

needs of the community; additionally, the video will contain images of the activities 

implemented by FEINCE during the NZD project. All interviews in Cofan have already been 

translated into Spanish, which will serve to add subtitles to the video. 

 

The video documentary of bio-cultural mapping of the Cofan Dovuno community contains 

information concerning the subject matter, part of the work done under the project 

framework and details of other activities implemented under the NZD project. This product 

was completed in August 2014, and in September the NOA'IKE distributed it to various 

representatives of public, private and NGO institutions, promoting the work of the 

NACIONALIDAD COFAN DEL ECUADOR, with USAID funding through TNC. 

 

d) Activity 4.14: To train the Cofan population in Climate Change and REDD by using the 
training kit of the Ministry of Environment 

In January, the  first Workshop  of the year took place  to provide training on Climate 

Change  and  REDD+  topics  using  MAE’s  Kit.  It  was  addressed  to  members  of  the 

Association of Cofan women from the Dureno community. Its objectives were to promote 

and improve the land use planning processes among members of the community, work 

together toward community development, mitigate climate change, generate knowledge of 

the REDD+  mechanism in  Ecuador, and raise awareness on  the importance of the 

conservation of forest and natural resources. 

The Workshop on Climate Change and REDD+ took place in May in Ecuador, in the Chandia 

Naen community, Sucumbios province, Cascales Canton, Ecuador; achieving the training of 

23 people. The trainers were people from UN REDD Ecuador, and two trainers from FEINCE 

on behalf of NZD. The workshop aimed at promoting and improving the land use planning 

process for the inhabitants of the community and joint work to contribute to community 

development and mitigate climate change, generating knowledge of REDD+ in Ecuador and 

raising awareness on conservation of forests and natural resources. 



 

 

 

 

 

The Workshop on Climate Change and REDD+ took place in July 2014 in Ecuador, in the 

Zabalo community, Sucumbios province, Cuyabeno Canton, Ecuador; in coordination with 

UN-REDD Ecuador, achieving the training of 27 people in the community. The workshop 

aimed at  promoting awareness of the need to improve the land use planning process and 

working together in community development while mitigating climate change. Furthermore, 

details of REDD+ in Ecuador were emphasized and awareness was raised regarding the 

conservation of forests and natural resources. This was our last training event and the 

proposed target was exceeded. 

 

e) Activity 5.11: To support the participatory drafting of the INTERNAL REGULATIONS of the 

Cofan Dovuno community 

As  a  result  of  the  different  discussion  activities  with  the  Cofanes  communities  from 

Dovuno and Sinangue, commitments from all parties were obtained which led to 

cooperation agreements between FEINCE and the Cofan community from Dovuno and 

between FEINCE and the Cofan community from Sinangue, in order to support the 

formulation of Internal Regulations of both communities, and which incorporates the land 

management thematic and the importance of species within its territory. In both territories, 

there is an initial proposal for regulation, which has been partially approved, but work is 

still underway for full approval. 

In May there was another Dialogue Activity held in Lago Agrio with the president of the 

Cofan Sinangue community regarding the internal regulations, to monitor the progress and 

application of these regulations, after the approval process in the April 30 general assembly. 

From this date, the Internal Regulations are considered as finalized and implemented.  

 

 
f) Activity 6.11: To strengthen the technical capacities of women and young people from 

the Cafanes community to seek sustainable economic alternatives 

Through the first quarter os this year, a 14-day training workshop on the construction of 

fiberglass canoes was held in the community of Puerto Providencia of the Shushufindi 

canton, Sucumbíos. The  workshop  had one theoretical and  one practical part, and  it 

allowed the nine young participants to strengthen their knowledge and build their canoes by  

themselves.  Three  canoes  were  built  and  then  donated  to  the  communities  of 

Sinangoe, Avié and Dovuno. The participants undertook to replicate their acquired 

knowledge in each of the represented communities. 



 

In June, a 40-hour theory and practical training was held to improve techniques for ceramic 

work. The aim of the workshop was to strengthen the technical skills of Cofan women in 

order to diversify their income opportunities in a manner sustainable with the environment. 

This workshop provided training to 16 women of the SHAMECCO Association of the Cofan 

Sinangue community. 

 
g) Activity 6.12: To communicate the benefits of the projects’ actions byradio at cantonal 

level. 

Radio Tsanda Jenfa, a Cofan station, has been broadcasting the clip produced by the FEINCE, 

since June 5, 2014, in order to raise awareness of the results of the NZD project and the 

importance of conservation of natural resources (forests in particular). This clip is 

transmitted six (06) times a day, in Spanish, Cofan and Kichwa, because this station is 

listened to by 13 Cofan communities in the region and surrounding Kichwa and Hispanic 

communities; reaching a wide range of listeners in the Sucumbios province. 

 
h) Activity 6.13: Institutional strengthening of FEINCE 

 
On May 30, the FEINCE Board met with the technical staff of this institution for the reading 

of the Functions Manual and Financial Manual drafts of the organization. The process of 

elaboration and adoption of textbooks was analyzed. In September 2014, the manual was 

approved by the NOA'IKE board as well as the financial handbook update, considered as an 

achieved goal. 

 

5.2.4 IMPLEMENTED ACTIVITIES OF COICA  
 

N° ACTIVITIES YEAR 3 SUB-ACTIVITIES YEAR 3 

ACTIVITY 1: TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS 
TO REDUCE DEFORESTATION 

 
 
 
 
 
 
 
 

 
1.13 

 
 
 
 
 
 
 

 
To hold meetings per country 
with the organizations 
representing indigenous 
peoples 

To hold discussion meetings to validate the production and 
conservation promotion strategy under the NZD approach in 
the territory of indigenous peoples of the region of San Martin 
(Chechuas de San José de Sisa, Lamas, Chasuta). This activity 
will be coordinated with AIDESEP, CODEPISAM, and executed 
with the local organization FEPEKRISAM. 

To hold discussion meetings to validate the production and 
conservation promotion strategy under the NZD approach in 
the indigenous territories of Caquetá (Coreguaje and 
Huitoto). This activity will be coordinated with OPIAC and 
executed with the organizations ASCAINCA and CRIOMC. 

To hold discussion meetings to validate the production and 
conservation promotion strategy under the NZD approach in 
the indigenous territory of Sucumbios (Kichwa). This activity 
will be coordinated with CONFENIAE and executed with the 
organization FONAKISE. 



 

ACTIVITY 3: TO INTEGRATE EFFECTIVELY STAKEHOLDERS TO THE PROJECT AND FORMALIZE ASSOCIATIONS 

WITH LOCAL STAKEHOLDERS 

 
 
 
 
 

3.7 

 
 

To strengthen capacities in connection 
with the regulations applicable to 
forests, indigenous territories and 
prior consultation, as well as the FPIC 
of indigenous peoples for the 
conservation and sustainable use of 
forests, including Indigenous REDD+. 

(1) To hold training workshop to teach the FPIC process 
and Ecuador’s Regulatory Framework to the indigenous 
people of Sucumbíos. 30 participants are estimated. 

(1) To hold training workshop to teach the FPIC process and 
Peru’s Regulatory Framework to San Martin indigenous 
peoples. 
30 participants are estimated. (1) To hold a training workshop to teach the FPIC process 
and Colombia’s Regulatory Framework to Caquetá’s 
indigenous peoples. 

ACTIVITY 4: TO IMPROVE LAND USE PLANNING PROCESSES 

 
4.15 

 

To strengthen the Amazon Indigenous 
REDD+ Experiences 

(1) To hold a workshop on Amazon Indigenous REDD+ and 
best forest conservation practices with the indigenous 
peoples of San Martín - Peru. 

ACTIVITY 5:  IMPLEMENTATION OF MITIGATION AND CONSERVATION STRATEGIES 
 

 
 
 

5.12 

To sign an Inter-Institutional 
Agreement with ASCAINCA and 
CRIOMC to support the implementation 
of a module on "Training for the 
Sustainable Use of Forests and 
Improvement of the quality of life of 
the Uitoto and Corajuaje indigenous 
communities in the City of Caquetá, 
Colombia". 

 
To provide training on land and environmental legislation; 
Climate change and its effects; Indigenous land 
environmental planning; Comprehensive management and 
sustainable forest use; Social regulations of the proper 
use, management and conservation of forests. 

 
 
 
 
5.13 

To sign an Inter-institutional 
agreement with 
FONAKISE to support the 
implementation of 
a module of the project " Forest 
Conservation with Chacras Producers 
and Forest Producers through a 
sustainable fund for the Kichwa citizens 
of the province of Sucumbíos" Ecuador. 

 

To implement modules on investment production actions with a 
focus on gender in the sexual division of labor (chacras and 
forest use): Chacras implemented and/or diversified by 
FONAKISE partners with limited access to monetary resources 
who live in woody areas and who can integrate their production 
to PROANKICHWA. 

 
 
 
 
5.14 

To sign an Inter-Institutional 
Agreement with FEPIKRESAM to 
support a project module "Design and 
Application of a Zero Net Deforestation 
Model in Agricultural and Livestock 
systems and Lands with Recovery and 
Conservation Capability in the Territory 
of the Quechua people"- Peru. 

 

 
To implement the training module on the strengthening of 
indigenous institutionalism by building their capacities to 
exercise governance, land and organizational management. 

 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (To institutionalize a solid forest governance) 

 

 
6.14 

 
To achieve an impact on the 
governmental and inter-
governmental meetings on 
conservation. 

 
To hold preliminary meetings to determine the impact of 
COICA on COP 20 regarding climate change, COP 12 of CDB 
and the World Congress on Parks. 

 

 
 

6.15 

 
 

To disseminate the NZD/COICA Project 
and RIA outcomes 

To publish and disseminate the outcomes of Project NZD, 
video clip in HD. 

To prepare, publish and disseminate a leaflet on Amazon 
Indigenous REDD+, as a proposal of COICA to be presented in 
COP 
20.  
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a) Activity 1.13: To hold meetings per country with the organizations representing 
indigenous peoples 
 

- Meeting to sign the Agreement and commitment for the implementation of a component of 

the FONAKISE profile. 100% advanced and executed: In late March, a dialogue activity took 

place in the province of Sucumbios with the Kichwa community of FONAKISE. The meeting 

was attended by officials and some members of the organization. The objective of dialogue 

was achieved and an agreement for the implementation of a component of the proposed 

FONAKISE project was signed. This activity has been fully implemented. 

 

- Dialogue meeting to sign the Agreement and commitment for the implementation of a 

component of the profile for the Quechua village of San Martin. 100% advanced and 

executed: The meeting was called by the Coordination of Amazon Basin Organizations and 

the Technical Coordination of the NZD/COICA project, taking place, as scheduled, on Friday, 

March 28, 2014 at the FEPIKRESAM office in Lamas, San Martin.  The meeting was attended 

by the General Coordinator of COICA, the Technical Coordinator of the NZD/COICA project 

and the Boards of the 4 associations (FEPEKRISAM, FEPIKBHSAM, CEPKA and FEKIHD). 

The actual meeting was held as scheduled and the following topics were discussed: 

 Project Profile Review with the attendees. "Design and implementation of a Net Zero 

Deforestation model in agricultural systems and land suitable for restoration and 

conservation in the territory of the Quechua People (Llakwash San Martin)."  

 Review and socialization of the National Technical Terms of Reference.  

 Review of the NZD project objective and the nature of the profile execution  

As a result, after having all the necessary information and the appropriate socialization, 

there was deliberation and, after consensus was reached, an inter-agency agreement was 

signed for the FEPIKRESAM, as the lead organization, with technical support and resources 

of the COICA, to implement a component or profile activity. 

- Dialogue activity for an Inter-agency agreement between COICA, ASCAINCA and CRIOMC for 

the support of a project module. 100% advanced and executed: The dialogue took place in 

early April 2014 in the department of Caquetá, attended by 12 people from the Uitoto and 

Coreguaje communities. Also present were the CRIOMC, ASCAINCA, OPIAC and COICA 

organizations. At the end of the activity, an agreement was signed to conduct planning 
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activities for the integrated management of indigenous territories. This agreement is fully 

executed. 

 

b) Activity 3.7: “To strengthen capacities in connection with the regulations applicable to 

forests, indigenous territories and prior consultation, as well as the FPIC of indigenous 

peoples for the conservation and sustainable use of forests, including Indigenous REDD+” 

Training workshop to teach the FPIC process  a n d  Ecuador’s  Regulato ry  Framework  to  
the indigenous peoples of Sucumbíos. 

In November,  the  training workshop on  Free, Prior and  Informed  Consent (FPIC) and 

Ecuador’s Regulatory Framework was held in Lago Agrio, with the participation of 25 

attendees from different communities belonging to ONSAE (Siona), NASIEPAI (Secoya), 

FEPSESH-S (Shuar), FEINCE (Cofán), FONAKISE (Kichwa), as well as the Confederation of 

Indigenous Nationalities of the Ecuadorian Amazon–CONFENIAE. The training goal was 

met, and the participants reflected on the different arguments to achieve an adequate 

FPIC process in the country. 

 Training  workshop  to  teach  the  F PIC  process  and  Peru ’s  Regulatory  Framework   

to   San Martin indigenous peoples. 

Also in November, the training workshop on FPIC and Forest Regulatory Framework was held 

in Lamas, San Martín, with the participation of 44 attendees, representatives of the Kichwa, 

Awajún, Shawi, Wampis peoples and mixed races of the CODEPISAM, CEPKA, FEPEKRISAM,  

FERIAM,  FERISHAM,  FEKIHD  and  FEPIKCHA  federations  as  local organizations. It was also 

attended by the Regional Government of San Martín, AIDESEP and MINAM. 

The topics addressed included the constitutional tools available nationwide and at 
international level to protect the indigenous peoples. 

Training  workshop  to  teach  the  FPIC  process  and  Colombia ’s  Regulatory   F 

ramework   to Caquetá indigenous peoples. 100% completed and executed. 

In December, the third workshop on FPIC and Colombia’s Regulatory Framework was held in 

the city of Florencia, with the participation of 37 attendees from different communities 

belonging to the Corehuajes and Huitoto organizations, CRIOMC and ASCAINCA, and the 

OPIAC. The participants were very interested, recognizing the importance of the topics, and 

stated that the compliance with adequate FPIC processes must be attained within the 

framework of respect to indigenous peoples’ rights and free will. 
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c) Activity 4.15: To strengthen the Amazon Indigenous REDD+ Experiences 

 
Workshop on Amazon Indigenous REDD+ and best forest conservation practices with 
indigenous peoples of San Martín - Peru 

On  November  21,  the  training  workshop  on  Climate  Change,  REDD+  and  Indigenous 

REDD+ was held in the city of Lamas, San Martín, with the participation of 40 attendees of 

the Kechwa, Awajún, Shawi, Wampis peoples, CODEPISAM, CEPKA, FEPEKRISAM, FERIAM, 

FERISHAM, FEKIHD and FEPIKCHA federation, the Regional Government of San Martin, 

AIDESEP and MINAM. 

 
d) Activity 5.12: To sign an Inter-Institutional Agreement with ASCAINCA and CRIOMC to 

support the implementation of a module on "Training for the Sustainable Use of Forests 
and Improvement of the quality of life of the Uitoto and Corajuaje indigenous 
communities in the City of Caquetá, Colombia". 
 

The Institutional Cooperation Agreement has been signed between COICA ASCAINCA and 

CRIOMC to implement a profile component of the subscribed project "Training for the 

Sustainable Use of Forests and Improving the quality of life of the Corajuaje and Uitoto 

indigenous people in Caquetá, Colombia"; which will be implemented during the fourth quarter 

with a focus on holistic management of the territory of these communities. 

For the signing of this agreement, a dialogue activity was held on April 9, 2014 at the ASCAINCA 

offices, Colombia, attended by the presidents of ASCAINCA, CRIOMC and other managers and 

relevant community representatives. 

 
e) Activity 5.13: To sign an Inter-institutional agreement withFONAKISE to support the 

implementation ofa module of the project " Forest Conservation with Chacras Producers 

and Forest Producers through a sustainable fund for the Kichwa citizens of the province of 

Sucumbíos" Ecuador. 

The Institutional Cooperation Agreement has been signed between COICA and FONAKISE to 

implement a profile component of the subscribed project "Training for the Sustainable Use of 

Forests and Improving the quality of life of the Kichwa indigenous people in Sucumbíos 

Ecuador"; which will be implemented during the fourth quarter with a focus on holistic 

management of the territory of these communities. 

 
The component "productive investment actions with gender roles of labor considerations 

(chakras and forestry)" will be implemented during the next semester and to generate a 
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demonstrative enterprise for indigenous peoples have the ability to implement initiatives that 

help minimize deforestation. 

 
The national technical team has been assembled in order to begin the implementation of 
activities under the NZD Project. Work plans and schedules are already in place, reviewed and 
approved by the team and the management of NZD/COICA. 

 
f) Activity 5.14: To sign an Inter-Institutional Agreement with FEPIKRESAM to support a 

project module "Design and Application of a Zero Net Deforestation Model in 
Agricultural and Livestock systems and Lands with Recovery and Conservation 
Capability in the Territory of the Quechua people"- Peru.” 

 
In March, a dialogue activity was performed with CODEPISAM, the regional organization of St. 

Martin, counting with the presence of 4 Federations Quechua: Čepka, FEPEKRISAM, FEKIHD and 

FEPIKCHA. This meeting presented the project profile "Design and implementation of a model 

Zero Net Deforestation in agricultural systems and land suitable for restoration and 

conservation in the territory of Peru Quechua-Pueblo," prepared by the NZD / COICA Project.  

As a result of that meeting, it was appointed a leading organization as a local coordinator for 

the implementation of one component of the profile. For the implementation of this activity-

institutional cooperation agreement between the COICA and the four San Martín Quechua 

organizations was signed. 

 

g) Activity 6.14: To achieve an impact on the governmental and inter-governmental 
meetings on conservation 
 

During this year, COICA has contributed to local, regional and global debate on issues of 

environmental conservation, alternative initiatives to deforestation in the Amazon territory and 

indigenous peoples; especially with international aid agencies working in the Amazon basin, the 

indigenous peoples themselves and the States, and important agreements have been reached 

that allow joint efforts for environmental conservation and indigenous land rights in the 

Amazon basin. 

 

Locally, COICA has coordinated closely with the Peruvian AIDESEP organizations, CONFENIAE in 

Ecuador and OPIAC in Colombia in order to generate input from national realities about finding 

better alternatives for reducing deforestation and degradation of forests. These activities have 

been conducted through participatory workshops with indigenous Amazonian leaders, 

especially with the CONFENIAE. 
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In December, the II Amazon SUMMIT was attended. It was held in the city of Villavicencio- 

Colombia,   where   important   topics   were   addressed,   such   as   IIRSA,   impacts   and 

alternatives, Amazon Full Life Plan. Similarly, the “IX Ordinary Congress of Indigenous Peoples 

of the Amazon Basin – COICA” was attended. It addressed organizational matters, such as 

COICA’s bylaws, COICA’s management report, and the elections of COICA’s new Board of 

Directors. 

In March, COICA’s Board of Directors and Coordination Council met in the city of Lima, and 

signed the Cooperation Agreement involving MINAM, COICA and AIDESEP for better 

participation of COICA in COP20. COICA is positioning the REDD+ Indígena (RIA, Spanish 

abbreviation for REDD+ indigenous) initiative as a program complementary to the 

conventional REDD mechanism. 

The NZD project has contributed to the progress of two very important topics in 

environmental conservation: i) Enhancing the participation strategies of COICA and its 

member organizations in the COP20 on Climate Change, which objective is to convey a key 

message of support to indigenous communities confirming the importance of recognizing the 

indigenous territories in the reduction of greenhouse gases, thus preventing the degradation 

and deforestation of forests, ii) Respecting the role of rangers in REDD+, especially in terms of 

consultation and Free, Prior and Informed Consent of indigenous communities when an 

intervention is made in their territories. 

Another important topic where NZD had promoted the participation of COICA is related to the 

“Strategy for the Holistic Management of Full Life Territories in the Amazon Basin”, which is 

being worked with WWF, The Nature Conservancy and UICN. In this case, the objective is to 

provide a solution to environmental and climate problems through the implementation of the 

holistic management of indigenous territories, which has implications on the juridical security 

of territories. 

An additional activity supported by NZD has been the participation of COICA in the ONU REDD-

Ecuador program at two levels: Through  the technical staff participating in  the 

roundtables to incorporate, in the regulations and guides, the proposals with a RIA approach 

on the regulatory framework processes for REDD in Ecuador in topics related to CLIP, 

safeguards, benefit sharing, conflict resolution, registry and MRV. 

Internationally, COICA has participated in the experience exchange workshop in Rio Branco, 

Brazil; in which the work performed by the NZD-COICA project was presented. The following 

topics were discussed In the event: 
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- Exchange of experiences and progress updating of REDD+ Amazonian Indigenous pilot projects 

in the five countries. 

- Learn about the REDD+ building process of the Paiter Surui and policies of the Government of 

Acre in terms of PSA with indigenous peoples (SISA). 

- Agreeing on a joint work strategy for 2014 between COICA, the five national organizations and 

regional organizations involved in RIA. 

- Analyze other opportunities for RIA such as FIP, MDE, OTCA, Amazon Fund, FCPF-Carbon Fund, 

COP20. 

- Analyze fundraising for RIA pilots from Ecuador and Brazil. 

 

COICA has participated representing CONFENIAE regularly during the UN-REDD Ecuador 

Program on two levels; firstly, through the technical staff in specialized discussion tables for 

developing the regulatory framework for REDD+ in Ecuador on issues regarding CPLI, 

Safeguards, Benefit Distribution, conflict settlement, registry and MRV; and secondly, through 

participation in the UN REDD Technical Committee in Ecuador along with other international 

organizations such as PNUD, PENUMA and FAO. 

 

 
h) Actividad 6.15: To disseminate the NZD/COICA Project and RIA outcomes 

 
For this quarter, the COICA developed the Terms of Reference for the consultancy of the 

"Preparation of a booklet and a video clip in HD quality with a comparative and illustrated 

explanation regarding Amazonian Indigenous REDD+" This activity seeks to produce a booklet 

about RIA with no more than 20 pages, defining concepts, detailed and comparative 

explanation of indigenous REDD+ and conventional REDD+ and to produce a 10 minute video 

clip on indigenous REDD+ and the results of activities in relation to the NZD project. 
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5.3 IMPLEMENTED ACTIVITIES IN PERU 
 

5.3.1 TNC PERU  
 
TNC PERU – WORK PLAN YEAR 3 
N
° 

ACTIVITIES SUB-ACTIVITIES 

ACTIVITY 1: TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN 
STAKEHOLDERS TO REDUCE DEFORESTATION 

 

 

1.1 

 
Partners of the NDZ consortium and other 
stakeholders share experiences and 
lessons learned. 

To host a regional event with all stakeholders 
to share results. 
 

To publish shared experiences and learned lessons. 

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIOECONOMIC CONDITIONS 
 

2.1 
To support GORESAM in the 

socialization of products made by ET1 

and ET2 within the REDD roundtable. 

To support the meeting of the extended REDD 

roundtable, presentation of processes funded by 
NZD. 

ACTIVITY 3: TO EFFECTIVELY INTEGRATE STAKEHOLDERS IN THE PROJECT AND FORMALIZE 
ASSOCIATIONS WITH LOCAL STAKEHOLDERS. 

 
3.1 

To monitor and follow-up the 
measurement of Compliance with 
USAID’s Shared Indicators and 
Organizational Reinforcement of the 
NZD Consortium. 

NOVUM contract for partner monitoring – 
Topics: Support and indicators. 

To hire a translator for USAID’s reports. 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 

 

 
4.1 

To support GORESAM in the first phase 
of the preparation of the Map of 
Current Land Use in the Province of 
Picota, as a regional and national pilot 
project, based on the national 
methodology of Corin Land Cover. 

AIDER contract underway 

 

ACTIVITY 6: INSTITUTIONAL STRENGTHENING (Institutionalize a strong forest governance) 

 
6.1 

To support the REDD SM roundtable in 
the preparation of their Capacity Building 
Plans: i) Climate Change and REDD; ii) 
MRV. 

Contracts: Ethel Rubin from Celis and Sara Mateo. 



 

 
a) Activity 1.1: Partners of the NDZ consortium and other stakeholders share experiences and 

lessons learned. 
 
The contents of the closing publication of the NZD project were prepared during the last two 

semesters, with the results regarding capacity building, baseline preparation, land management 

and implementation of sustainable productive activities, as well as an introductory chapter with 

the vision, conceptual framework used and project sustainability. To that end, the services of a 

consulting firm were engaged to systematize all products and processes that will be included in 

the publication.  Furthermore, the firm Manthra has been engaged to design and print the 

publication, which is expected to be ready in November.  

 
b) Activity 2.1: To support GORESAM in the socialization of products made by ET1 and ET2 within 

the REDD roundtable. 

 

During the first semester of the year, TNC funded the Meeting of the REDD+ Table of San Martín, 

which was held on April 3, 2014 in the city of Tarapoto to present the results of the REDD+ Table 

for the previous year and to coordinate future activities.  During the meeting, progresses made in 

ET1 and ET2 were informed and the national policy guidelines concerning deforestation 

reduction were discussed to continue with the coordination of the process at regional and 

national level. 

 

In addition, it was agreed to prepare a logo to continue with the implementation of the 

Communication Strategy of the REDD+ Table of San Martín, elaborated by TNC last year.  The 

logo was designed during the last semester and has already been submitted and approved by the 

members of the Table. 

 
c) Activity 3.1: To monitor and follow-up the measurement of Compliance with USAID’s Shared 

Indicators and Organizational Reinforcement of the NZD Consortium. 
 
During this year, the firm NOVUM of Ecuador has followed up and monitored the indicators 

shared by USAID through the online application AANZD (www.aanzd.org).  As in the previous 

quarters, indicators were recorded with the respective backing of each member and the 

necessary training support was provided for the new personnel of the consortium.  This activity is 

currently at 100% of its execution and all indicators and supports have been entered into the 

system. 

 
 
 
 
 
 



 

d) Activity 4.1: To support GORESAM in the first phase of the preparation of the Map of Current 
Land Use in the Province of Picota, as a regional and national pilot project, based on the 
national methodology of Corin Land Cover. 
 
During the first semester, the preparation of the Current Land Cover and Land Use Map of the 

province of Picota for the year 2013, was concluded at 1/50,000 scale, applying the Corine Land 

Cover - Peru methodology.  This consultancy was commissioned to the Association for 

Comprehensive Research and Development (AIDER) who also submitted a descriptive report of 

the process so that the map could be replicated and updated.  It is worth mentioning that the 

map was presented and validated on June 6, in a meeting held with representatives of the 

Regional Government of San Martín and of the REDD+ Table of San Martín in Moyobamba. 

 

The map complements other existing land management instruments, such as the forests and 

deforestation cover map, making it possible to identify use changes and trends, thus assisting in 

the decision making process for the promotion of productive and conservation activities.  The 

entire elaboration process of the map was supervised directly by the ARA and the Technical 

Team 1 of the REDD Table SM with the support of TNC.  The technicians from the ARA have 

assumed the responsibility of this information to transmit it and replicate it in the other 

provinces of the Region. 

 
e) Activity 6.1: To support the REDD SM roundtable in the preparation of their Capacity Building 

Plans: i) Climate Change and REDD; ii) MRV. 
 
The final products of two consultancies were presented during 2014:  the first one by consultant 

Sara Mateo:  "Regional Plan for Strengthening of REDD+ Capacities", which sought to identify the 

topics, contents and methodologies for the effective application of the Strengthening Plan of 

REDD+ Capacities on the different intervention levels; and to design the training tools of the 

Strengthening Plan of REDD+ Capacities with a participative, dynamic and inclusive approach.  

The second consultancy was executed by Ethel Rubin de Celis to formulate the "Regional Plan for 

Strengthening of Technical Capacities for the Design and Implementation of a forests monitoring 

system for REDD+ of the Regional Government of San Martín - Perú ("GORESAM") taking into 

account the jurisdictional approach requirements in this matter".  Both plans include the 

respective diagnostics of the analyzed zones and the results were exposed in the REDD+ SM 

Table in June, in the city of Tarapoto.  

 

While this last mentioned product caused some members of the REDD+ SM Table to raise 

observations, improvements will continue through the project Paisajes Indígenas - ICAA. 

 
 
 
 
 
 



 

5.3.2 CIMA – CORDILLERA AZUL 
 

 

N° 
 

ACTIVITIES 
 

SUB-ACTIVITIES AND/OR DESCRIPTION 

ACTIVITY 1: TO ESTABLISH A VOLUNTARY POLITICAL AGREEMENT AMONG THE MAIN STAKEHOLDERS 
TO REDUCE DEFORESTATION 

 

 

1.2 

To approve and implement a roadmap under the 
cooperation agreement signed by the District 
Municipality of Shamboyacu. 

To approve the roadmap by law with the Municipality 

To implement the actions of the municipality on the 
field 

 

 
1.3 

To disseminate the project’s activities among 
local and 
regional authorities. 

To publish newsletters geared to locals on the 
progress of the project and use of other mass media. 

To do a Press Tour in the project’s area and PNCAZ 

 

ACTIVITY 2: TO DESCRIBE THE BASELINE ENVIRONMENTAL AND SOCIOECONOMIC CONDITIONS 

 

2.2 
To provide training on the use of BD and 
PENTAHO 
software geared to the staff in the head offices of 
CIMA 

 

 
 

2.3 

 

To build capacities in Adaptation and Mitigation 
of 
Climate Change and Mechanism to Reduce 
Emissions from 
Deforestation and Degradation - REDD, and 
related topics. 

The training program continues for organizations, 
institutions allied in processes related to Adaptation 
and Mitigation of Climate Change and the REDD 
Mechanism. 
To participate in the San Martin REDD roundtable 

 

2.4 
To promote the commitments of the Provincial 
and District Municipal Governments in ZEE and 
PCV. 

 

 

2.5 
To draft the report on the implementation of 
PNCAZ’ REDD Project. 

 

 

2.6 
To edit the book of pictures of the management 
of PNCAZ 
and its ZA. 

 

 

 

2.7 
To monitor the deforestation of PNCAZ and ZA 
until 2013 and analyze changes in land use and 
coverage in the project area. 

To acquire satellite images. 

To evaluate and analyze images to monitor 
deforestation and changes in land use. 

ACTIVITY 3: TO INTEGRATE EFFECTIVELY STAKEHOLDERS IN THE PROJECT AND FORMALIZE ASSOCIATIONS 
WITH LOCAL STAKEHOLDERS 

 

3.2 
To prepare, design and publish the Guide on 
Coexistence 
Standards 

To make one thousand copies 

 

 
 

3.3 

To sign and enforce agreements with local 
authorities for the implementation of actions 
related to land management and good 
management of natural resources according to 
the results of the socio-economic diagnosis. 

To lobby with local authorities for the signing of blue 
deals. 

To sign and follow-up on the 
implementation of commitments prioritized 
in blue deals. 

 

3.4 
To draft and publish the MUF and ZPC 
methodological guides. 

To make one thousand copies for each guide. 

ACTIVITY 4: TO IMPROVE SOIL USE PLANNING PROCESSES 

 To strengthen conservation initiatives in the To train the team on conservation initiatives. 



 

 
 
 
4.2 

project area and areas of reference. To hold a workshop with the population on the 
importance of establishing areas for the conservation of 
natural resources. 

To do field visits for the identification and 
delimitation of areas to be preserved. 

To implement 4 conservation initiatives. 
 

4.3 
To develop, systematize and disseminate Quality 
of Life 
Plans in four towns. 

To implement a process to draft, systematize 
and disseminate the four plans. 

 
4.4 

To have an impact on participatory platforms 
for the approval of regulatory instruments on 
Land Management at regional and national 
level. 

 

 

 
 

4.5 

To develop and implement the Action 
Plans of 2 organizations of NZD’s 
CCPP. 

To induce training workshop on the 
importance of planning in the community 
organization. To hold working sessions to draft action plans. 

To hold a workshop on the validation of the action 
plans of each organization. 

 

4.6 
To develop and publish the Guide on Quality of 
Life Plans 

To make one thousand copies. 

 

 
4.7 

 

 

To strengthen the capacities in system and 
software management 

To train CIMA’s SIG teams on the use of the software. 

To transfer capacities to local governments and 
institutions of the Picota province in the management 
of Geographic Information Systems. 

ACTIVITY 5: TO IMPLEMENT MITIGATION AND CONSERVATION STRATEGIES 

 
 
 
 

5.1 

To establish plots with agroforestry systems 
(SAF, Spanish acronym) within the project’s 
beneficiary communities. 

To identify and diagnose plots designed under the 
model to be used.  Geo-referencing; plot 
characterization (species, density, etc.) 

To do farm works (cleaning the plot, thinning and 
pruning); transportation and sowing in the field. 

To monitor and follow-up plots. 
 

 

5.2 

To reinforce and socialize the techniques for SAF 
management. 

To draft and distribute field guides 
- Guide on soil management and conservation 
- Guide on farm works for plantation management 

 

 

5.3 

To establish forest plantation demonstration 
plots. 

To monitor temporary nursery gardens. 

To build municipal nursery gardens. 

To collect seeds and produce forest species. 

 

5.4 
To investigate organic compost for the 
sustainability of forest plantations 

To write a dissertation on the production of 
organic compost from coffee and cacao 
grounds. 

ACTIVITY 6: TO INSTITUTIONALIZE A SOLID FOREST GOVERNANCE 

6.2 To support the implementation of Quality of Life 
Plans 

To generate synergies with authorities or other civil 
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  organizations; to support technical management 
and reinforcement. 

 

6.3 
To provide training on land management 
and natural resources to park rangers. 

 

 
6.4 

To develop an Information Forum on 
Integral PNCAZ Management in the 
framework of the Government’s 
Management Contract. 

 

 

 

 
a) Activity 1.2: To approve and implement a roadmap under the cooperation agreement 

signed by the District Municipality of Shamboyacu. 
 
In January, a meeting was held with the representatives of the District Municipality of 

Shamboyacu, to discuss the Roadmap proposal resulting from a planning process of joint 

activities between the Municipality and CIMA - Cordillera Azul, which was approved.  This 

approval generated the Mayor's Office Order 014-2014-MDSH/A, which allowed for 

construction of the agro-forestry nursery to begin.  The Municipality also issued Mayor's Office 

Order 053-2014-MDSHA/A assigning an annual budget to guarantee the financial sustainability 

of the nursery. 

 

Finally, the Nursery of the District Municipality of Shamboyacu was inaugurated on July 31, with 

the presence of the Mayor, personnel from CIMA - Cordillera Azul, the Chief of PNCAZ and a 

representative of TNC, who was at the time visiting the project to review its scope and progress 

(Exhibit A.1).  As of this moment, the Municipality undertook to promote reforestation and 

encourage the recovery of degraded or deforested areas. 

 
b) Activity 1.3: To disseminate the project’s activities among local andregional authorities. 
 
The Communication Division of the PNCAZ Program promotes the dissemination of project 

management activities in local newspapers. During this semester, press releases have been 

published in the different regional newspapers in San Martin, as well as in CIMA’s institutional 

website: “NP 14-2013 People approves community coexistence rules” and “NP 15-2013 Rangers 

refine techniques to monitor Amazon biodiversity”. 

The publication and monthly issuance of “El Capito" Newsletter has been taken up. Its goal is to 

disseminate and socialize the activities implemented by locals, thus empowering processes and 

consolidating people’s leadership. 

 



 

 Some of the most disseminated topics: i) signing of the Blue Agreements; ii) installation of agro-

forestry systems in degraded areas; and iii) technical assistance in the production of cacao. 

In addition to permanent communications about the project, CIMA - Cordillera Azul achieved 

that the relevant progress of the project be disseminated at greater scale, through press 

releases published as News in the newspaper AHORA:  Opening of the Municipal Nursery of the 

Shamboyacu District: "Shamboyacu inaugurates the largest forestry nursery of the Province of 

Picota, with capacity for 50,000 seedlings per year". 

 
c)   Activity 2.2: To provide training on the use of BD and PENTAHO software geared to the 
staff in the head offices of CIMA 

A training session on the use of the social database and the management of the information 

contained took place. It was geared to the technical field staff and the heads of the offices 

from all CIMA’s areas of intervention (Tarapoto, Aguaytia, Tocache and Contamana). The 

training in each office started in October in Tocache and finished in Tarapoto with 24 trainees. 

The main function of the PENTAHO tool was shown in order to make them aware of how the 

CIMA information system will work in general. CIMA’s Social Database Use and Management 

Protocol were completed, and are being examined for approval and final distribution. 

To date, CIMA – Cordillera Azul has in place a Protocol for Social Database Use and 

Management, which is quite helpful for an efficient management of the Social Data System, 

establishing its accessibility and use parameters.  Furthermore, it establishes access and 

dominion routes to the social data system and to the Pentaho business intelligent software.  

Pentaho is a business intelligence software that will facilitate the generation of reports and 

socio-economic data analysis.  It will also enable to cross and integrate the Social Database with 

the Biological Database of CIMA - Cordillera Azul. 

 
d)  Activity 2.3: To build capacities in Adaptation and Mitigation of Climate Change and 

Mechanism to Reduce Emissions from Deforestation and Degradation - REDD, and 

related topic 

In October 2013, briefing sessions were held to address the REDD+ mechanism in the 

small villages (CCPP) of Santa Rosa, Lejía, Porvenir, Paraíso and Alto Ponasa. They were 

addressed to the authorities and leaders of the groups of said small villages (CCPP), in order to 

consolidate basic concepts on climate change causes, effects, mitigation and adaptation 

mechanisms among participants. 

 



 

On June 14 and 15, the workshop on Socialization of the REDD+ Project of the Cordillera Azul 

National Park (PNCAZ) took place in the city of Tarapoto, with the participation of authorities 

and representatives of the four Regional Governments (Loreto, Ucayali, San Martin and 

Huánuco) of the PNCAZ, representatives of the REDD Tables of San Martín, Loreto and Ucayali 

and from the National Forests Coordination Program of the Ministry of the Environment in San 

Martín.  The purpose of the event was to:  i) inform about the design process of the REDD+ 

Project of the PNCAZ as a mechanism for the preserve and sustainability of the ANP; ii) 

generate information among the participants on the intervention strategy of the PNCAZ and 

CIMA – Cordillera Azul; and iii) inform about the monitoring mechanisms of the REDD+ Project 

of the PNCAZ. 

 

In addition, the aim is to strengthen the local associations (members of the Selva Verde Cacao 

Producers Committee) to which end a Workshop Course on Agro-forestry systems and forests in 

the community of Santa Rosa (Shamboyacu-Picota-Perú)  was held to improve mitigation and 

conservation strategies within the work scope (more information in Section 5.2). 

 
e)   Activity 2.4: To promote the commitments of the Provincial and District Municipal 

Governments in ZEE and PCV 

CIMA-Cordillera Azul has participated in community assemblies to continue with the 

dissemination,  socialization  and  reporting  of  results  of  the  Community  Participatory 

Zoning (ZPC, Spanish abbreviation) in small villages and the native community, who are the 

project’s beneficiaries, to reinforce the reflection on different aspects of the quality of life:  

social, natural, political, economic and cultural. 

A copy of the micro-Ecological Economic Zoning study, duly approved through a Municipal 

Ordinance, was sent to the District Municipality of Shamboyacu, the Province Municipality of 

Picota, and the Ceja de Selva Development Program - PROCEJA (Implementing unit of the 

Regional Government of San Martín), in order to incorporate such study as a consultation tool 

for decision making. 

Finally, to consolidate this process and, in addition, to contribute to capacity building of the 

technical persons of the municipal government, two additional training activities were 

conducted regarding SIG Tools:  Modules I and II of the Workshop on Tools for the use of the 

Geographical Information Systems (SIG) within the framework of the Ecological and Economical 

Zoning Processes and Land Management, aimed at personnel of the Environment Area of the  

 



 

District Municipalities of Tres Unidos, Pilluana, Shamboyacu and the Province Municipalities of 

Picota, ARAD-Picota and the Technical Staff of CIMA – Cordillera Azul. The Module I event was 

held on June 4, for 04 hours and focused on the improvement of land use planning processes. 

Module II took place on August 26 and 27, for 16 hours, and focused on improving land use 

planning processes. 

 
f) Activity 2.5: To draft the report on the implementation of PNCAZ’ REDD Project 

 
The approval of the Compliance Verification of Climate, Community and Biodiversity (CCB) 

Standards for the REDD+ Project of the PNCAS was obtained in March.  The process was mostly 

based on the Project Implementation and Monitoring Report (PIMR) prepared by the 

international consultant Christina Magerkurth, engaged by CIMA – Cordillera Azul to that end.  

It should be mentioned that the Verification process was conducted by the Rainforest Alliance 

organization and financed with funds from the “Cordillera Azul Conservation Project” that CIMA 

is implementing with support from USAID. 

 
g) Activity 2.6: To edit the book of pictures of the management of PNCAZ and its ZA 

 
The book of images Cordillera Azul National Park, a nature’s jewel for humanity, was prepared 

and published during this year, which through photograph and brief texts shows the 

comprehensive work that is being performed in favor of the management of the PNCAZ and its 

Buffer Zone.  This book will be distributed in due time to the authorities of the three levels of 

local governments, staff of non-governmental organizations, the scientific and academic sector 

and to participants in the next Summit on Climate Change – COP20, to be held in Lima on the 

early days of December this year. 

 
h) Activity 2.7:  To monitor the deforestation of PNCAZ and ZA until 2013 and analyze changes 

in land use and coverage in the project area. 
 
An analysis of 2012 and 2014 satellite images, respectively, was performed as part of the 

gathering of baseline data of the project, taking as additional reference, the analysis of satellite 

images of the area performed in 2008, to become aware of the conditions prior to 

implementing the project and, in addition, to strengthen local and regional land planning and 

land management processes, thus, contributing, at the same time, with the management of the 

Cordillera Azul National Park (PNCAZ) and its buffer zone.  These analyses have made it possible 

to corroborate that between the years 2008 and 2014 not only has the loss of threatened 

forests been largely prevented, but the recovery of 7,942 hectares of vegetation cover has been 

possible in the intervention area of the NZD project. 



 

 
 

i) Activity 3.2: To prepare, design and publish the Guide on Coexistence Standards 
 
Following the formulation of the Coexistence Rules with the villages and continuing with the 

preparation of the materials for the dissemination of the tools generated for application of the 

FOCAL Model designed by CIMA – Cordillera Azul, the publication of the Community Rules of 

Coexistence is already being printed and a digital version is ready for distribution.  

 

j) Activity 3.3: To  sign  and  enforce  agreements  with  local  authorities  for  the 
implementation of actions related to land management and good management of natural 
resources according to the results of the socio-economic diagnosis 

 
The Intervention Model on Local Capacity Building for Conservation (FOCAL) identified the 
need of Conservation Agreements (Blue Agreements) to be entered into by the communities 
and the agents responsible for the management of the protected area as a means of 
formalizing and ensuring compliance with commitments by both parties. 
 
The Blue Agreements are formal documents executed by and between CIMA and the 

communities that guarantee the implementation of the quality of life plan (PCV) while the 

community rules of coexistence are an essential part of the legal framework that guarantees 

the fulfillment of each Blue Agreement by the signing community. 

 

CIMA – Cordillera Azul and five (05) villages: San Juan (district of Tres Unidos), Alto Ponasa, 

Lejía, Santa Rosa) and Vista Alegre (district of Shamboyacu) signed the Blue Agreements, under 

which both parties assume concrete responsibilities in time, thus consolidating the joint work 

relationship in favor of forest conservation and quality of life improvement for the people.  

These agreements were signed during ceremonies held in the districts of Tres Unidos and 

Shamboyacu, on May 21, 2014, during the 13th Anniversary of the Cordillera Azul National Park.  

It is worth noting that the Head of SERNANP/MINAM signed these Blue Agreements in the 

capacity of honorary witness. 

 

k) Activity 3.4: To draft and publish the MUF and ZPC methodological guides 
 
In this quarter, the Methodological  Guide to Mapping Uses and Strengths (MUF) has 
started its distribution process. 



 

During the workshop on Socialization of the REDD+ Project of the PNCAZ (Activity 2.3). Finally, 

the ZPC Methodological Guide is currently undergoing its final drafting before going on to 

layout and upon completion, may be distributed electronically as well. 

 

l) Activity4.2: To strengthen conservation initiatives in the project area and areas of 
reference 

In October, students from School N° 0313 from the village Vista Alegre were trained to lead 

the School Forest Conservation Initiative in said village. 10 children from the village San Roque 

de Cumbaza were invited to participate since they have experience in guidance and 

interpretation. 

During this period, work has been done to obtain biological, forest, and boundary information 

as part of a new conservation initiative identified in the Porvenir Community Forest. In January, 

it became known that this proposal had been addressed by PROCEJA 2 years ago. Additionally, 

CIMA- Cordillera Azul determined that the Peasant Round is accepting economic incentives 

from PROCEJA for the conservation of said forest. 

During the third quarter, CIMA – Cordillera Azul organized a three-day workshop on Training on 

Environmental Guiding and Interpretation in the Vista Alegre School Forest.  This workshop 

strengthened the capacities of students and teachers of the community regarding:  (1) 

environmental interpretation techniques; (2) use of field equipment (compasses, GPS, maps, 

etc.); and 3) interpretative guiding techniques.  In addition, it should be noted that the Vista 

Alegre School Forest has been enriched with seedlings as part of the support to conservation 

initiatives within the scope of influence of the project. 

 

Finally, CIMA has continued its support to Educational Institution 0313, conducting capacity-

building workshops on Environmental Guiding and Interpretation for teachers and students of 

that institution.  The topics discussed were:  basic concepts, interpretation techniques, use and 

functions of field equipment, interpretative guiding techniques, flora and fauna species, 

preparation of messages and scripts, roadmap design. Upon conclusion of the course, the four 

(04) students who showed the best strengths to act as environmental guides and interpreters 

were chosen, together with the teachers acquainted with the formation process of 

environmental interpreters.  The Ampihuasca Route has been geo-referenced and located in a 

circuit within the School Forest and there is supporting information material in place for the 

guiding activity. 

 
 
 



 

 
 
m) Activity 4.3: To develop, systematize and disseminate Quality of Life Plans in four 

towns” 
 

During this six-month period, the process has been facilitated in order to formulate the 

Quality of Life Plans in five (05) of the Small Villages from the districts of Shamboyacu: Alto 

Ponaza, Paraíso, Lejía, Vista Alegre and Tres Unidos: San Juan. 

As part of these plans, prioritized topics include categorization of the village, electrification, 

improved access roads, community medicines kit, solid residues, technical productive 

assistance in coffee and cacao, among others.  These plans have been disseminated to each of 

the participating communities; following which implementation of their identified prioritized 

has started (see Section 5.3). 

 
 
n) Activity  4.4:  To  have  an  impact  on participatory  platforms  for  the  approval of 

regulatory instruments on Land Management at regional and national level ” 
 

The Participatory Land Management Platform took the initiative of socializing, at national level, 

the Land Management Law project which was formulated almost 2 years ago in that context. 

With this purpose, CIMA- Cordillera Azul promoted a coordination meeting with 

representatives of the Regional Government from San Martín, GIZ, and the organization 

Amazonian  people  for  the Amazon  Region  (Amazónicos  por  la  Amazonía  - AMPA)  to 

disseminate this law project in San Martín  (Tarapoto and Moyobamba). Therefore, in 

November the Congress of the Republic hosted two decentralized public audiences called 

“Decentralization and Land Management in Peru”: The first one in Moyobamba (29-11-13) and 

the second one in Tarapoto (30-11-13). Both were aimed at socializing and getting the inputs 

necessary to make an informed preliminary decision on the regulatory proposal which 

regulates Land Management in the country. CIMA - Cordillera Azul supported the 

systematization of the Law proposals, as well as of the contributions received during the 

regional hearings held by the Congress of the Republic. 

 
o) Activity 4.5: To develop and implement the Action Plans of 2 organizations of NZD’s 

CCPP 
 

Se ha trabajado en la elaboración y aprobación de los Planes de Acción de las siguientes 
organizaciones de base;  con la finalidad de fortalecer las organizaciones comunales de los 
centros poblados con los que se viene trabajando. 



 

- Club de madres del CCPP Lejía: Implementación del Plan de Acción; asistencia técnica para 
el manejo de biohuerto comunal para producción de hortalizas con fin de autoconsumo y 
sensibilización sobre lo que es calidad de vida. 
 

- Peasant Patrol of the CCPP Lejía:  Implementation of their Action Plan with patrolling 

activities in the most threatened areas of the Community Forest, as well as cleaning of the 

Forest perimeter.  Work is being done with regard to socialization, review and approval of 

the 2014-2016 Community Forest Surveillance and Control Plan. 

 

- “Allima Sacha” Cacao Growers Committee of the Native Community of Chambira:  

Implementation of the Action Plan and continuation of the awareness raising process 

regarding quality of life, as well as technical assistance in the practice of cacao grafting, 

partners in the choba choba form; and through Field Schools (ECA).  They have achieved 

recognition by the District Municipality of Shamboyacu. 

 

- Mother´s Club from the small village Alto Ponaza: Implementation of its Action Plan, 

technical assistance in breeding guinea pigs at national level for self-consumption and 

continuation of awareness-raising on quality of life. The guinea-pig raising activity seeks to 

improve the family diet of the club members.  In addition, workshops have been conducted 

for reflection on solid residues management and on the role of women at family and 

community level.  Furthermore, 2 workshops were conducted to improve their knitting, to 

which end, CIMA – Cordillera Azul has provided wool and crochet hooks and it is the more 

knowledgeable mothers who train the other participants. 

- “Selva Verde” Cacao Growers Committee of the village of Santa Rosa:  technical 

strengthening as part of the implementation of their Action Plan, establishing Field Schools 

to build capacities among the members of the Cacao Management Committee in topics 

relevant to:  cacao-growing management with SAF design, installation of nursery, 

seedbeds, nursery beds and shade, preparation of the germination or provisional seedbed, 

preparation of the substrate, selection, disinfection and seed preparation, bagging, etc., 

grafting and pruning, reproduction. 

 
p) Activity 4.6: To develop and publish the Guide on Quality of Life Plans 

 

Based on the experience implemented by CIMA- Cordillera Azul in the small villages of PNCAZ’ 

buffer zones, a preliminary document of the Guide for Quality of Life Plans was drafted and is 

being edited for publication. 



 

q) Activity 4.7: To strengthen the capacities in system and software management 

 

En el mes de noviembre, un profesional del área SIG de CIMA - Cordillera Azul asistió al Curso 
Internacional “Elementos de Teledetección para la Investigación y Gestión Ambiental” dictado 
en la Universidad Nacional Agraria La Molina-  UNALM en la ciudad de Lima. 

 
r) Activity 5.1: To establish plots with agroforestry systems (SAF, Spanish acronym) 

within the project’s beneficiary communities 
 

In October, a briefing session with coffee  producers from the small village Alto Jorge 

Chávez was held. Topics addressed were the collection of seeds, their storage, production of 

seedlings and plant management. Information about rust control was also provided during this 

session, and emphasis was placed on the use of community nursery gardens for the 

production of cacao or coffee plants. 

Agro-forestry plots of land were established in the villages of Simón Bolívar, Vista Alegre, 

Paraíso, Alto Ponasa and the native community of Chambira, in the District of Shamboyacu, out 

of which 36 are currently operating as demo plots (18 forest and 18 agro-forest), however, only 

26 hectares have been managed to be geo-referenced until September 20 (0,9 hectares 

average per plot) (Annex A7) a process that will be completed during the month of October. 

These plots were sowed with fast growing species, such as Calycophyllum spruceanum 

(Capirona) and Guazuma crinita (Bolaina); and slow growing, such as Cedrela odorata (Cedro), 

Amburana acreana (ishpingo) and Vitex sp. (Paliperro) all of them produced in the community 

nurseries of Vista Alegre, Paraíso and Alto Ponasa. 

 

s) Activity 5.2: To reinforce and socialize the techniques for SAF management 

 
During the third quarter, a Workshop Course was conducted on Agro-forestry and Forest 

Plantation Systems in the community of Santa Rosa (Shamboyacu, Picota) at local level, and 

subsequently, in a nearby farm for field practice.  The course was given on September 5 and 6, 

with a duration of 16 hours, with 42 participants, members of Cacaoteoros Selva Verde. 

 

The workshop course sought to state the importance of agro-forestry and forest plantation 

systems, their implementation and exploitation, strengthening their knowledge through 

successful experiences, such as techniques and models that may be applied.  The association of 

producers was promoted, as well as opportunities to improve quality of life.  To this end, the 

following subjects were developed: SAF management and implementation in cacao and coffee, 

knowledge of markets that promote good agricultural practices related to agro-forestry 



 

systems; good practice in cacao pruning; and, knowledge of cooperatives and committees as 

allies for improvement of organization and development of crops.  

 

t) Activity 5.3: To establish forest plantation demonstration plots 

 

Around 3,100 seeds of Vitex sp. (Paliperro) and Calycophyllum spruceanum (capirona) were 

stored between April and June 2014; the installation of agro-forest and forest plots of land in 

the communities of Santa Rosa, Lejía, Simón Bolívar, Chambira, Vista Alegre, Paraíso and Alto 

Ponasa continued.  By the end of this period, 20 plots of land were already installed, 12 in the 

forest system and 8 in the agro-forest system; Calycophyllum spruceanum (Capirona), Vitex sp. 

(paliperro) Swietenia macrophylla (Caoba) and Cedrela odoroata (Cedro) seedlings produced in 

the above mentioned community nurseries were used.  Thus, with regard to the production of 

timber and non-timber species, a substratum mixture was prepared and 600 bags were filled 

for Cedrela odorata (Cedro) and Cedrelinga catenaeforme (tornillo) seedling replanting in the 

community nursery of Lejía.  Replanting started with the Cedrela odorata (Cedro) seedlings. 

 

Installation of new demo plots continued from July to September 2014 with forest and agro-

forest systems in the communities of Lejía, Santa Rosa, Chamibira, Nuevo Amazonas and Jorge 

Chávez using Calycophyllum spruceanum (Capirona), Vitex sp. (paliperro), Swietenia 

macrophylla (Caoba) and Cedrelinga catenaeforme (tornillo) seedlings.  Todate, the installation 

of all demo plots has been completed in the participating communities of the project, totalling 

36, 18 forest plots and 18 agro-forest plots, having completed the demo plots in the community 

of Jorge Chávez.  Thereafter, monitoring of the plots installed previously will continue in order 

to follow up and define level of losses to-date. 

 

It is worth pointing out that delivery from the Municipal Nursery to the District Municipality of 

Shamboyacu was made in July.  Currently, 3,000 seedlings produced by the community 

nurseries have already been  distributed and almost 12 thousand timber and non-timber forest 

species seedlings have been produced. 

 

u) Activity  5.4:  To  investigate  organic  compost  for  the  sustainability  of  forest plantations 

The Dissertation Project of Cintya Lopez Piña, holder of a bachelor’s degree, called “Effect of 

Two Types of Compost on the Growth and Development of Capirona (Calycophyllum 

spruceanum) and Bolaina (Guazuma crinita) in the transplanted field in the district of 

Shamboyacu - Province of Picota”, from the School of Forest Sciences of  Universidad 

Nacional de la Amazonia Peruana (National University of the Peruvian Amazon Region).   

 



 

The Native Community of Chambira was selected and this was informed to the authorities and 

local inhabitants; during the same event, Isidoro Chinchal offered an area of his property to 

conduct research, where 375 plants of Calycophyllum spruceanum (Capirona) were sowed in an 

area of approximately 2,000 m2. 

 

Meanwhile, in coordination with the Vista Alegre authorities and local people, two compost 

pens were built for organic debris produced by coffee and cacao crops. Armin Isuiza and Víctor 

Putpaña voluntarily offered for this activity to take place in their farms.  It is expected to 

produce 500 Kg compost from each type of organic debris. 

 
v) Activiity 6.2: To support the implementation of Quality of Life Plans  
 

This activity is derived from PCVs prepared by the locals, systematized and disseminated.  This 

implementation is being performed without any delay and with the active participation of four 

(4) villages of the Shamboyacu Sector and one (1) of Tres Unidos.  Identified priorities include: 

improvement of the quality of cacao and coffee production with technical assistance, 

reforestation, construction of an integrated school, technical assistance for crops and breeding 

of major and minor domestic animals with improved race and variety, solid waste management, 

improvement of social, commercial, industrial and touristic development of the town through 

electric inter-connection. 

w) Activity 6.3: To provide training on land management and natural resources to park 
rangers 

 

The course on Biological Monitoring for the Management of Cordillera Azul National Park was 

proposed under NZD Project’s annual plan, but was implemented with USAID´s direct funds in 

order to enhance the capacities of park rangers (38 official park rangers from PNCAZ and 04 

from the Alto Mayo Protected Forest) and 22 field technicians from CIMA - Cordillera Azul. 

In March, in the small village of Santa Rosillo, district of Huimbayoc, a 48-hour course on 

“Environmental   Awareness   Techniques   and   Methods   for   Park   Management”   was 

delivered to 20 park rangers from San Martin, Loreto, Ucayali and Huánuco, seven (07) Field 

Technicians, one (01) support employee, and two (02) coordinators of the Head Office of 

CIMA Cordillera’s PNCAZ Protection Program. 

 

 



 

x) Activity 6.4: “To develop an Information Forum on Integral PNCAZ Management in 
the framework of the Government’s Management Contract” 

 
During this period, CIMA –Cordillera Azul considered convenient not to hold the Informative 

Forum, but rather to carry out a Socialization Workshop on the REDD del PNCAZ Project that 

would allow to have a greater number of hours (June 13 and 14) to present the PNCAZ 

Integrated Management model and its FOCAL strategy  for local capacity building  in the buffer 

zone, to regional authorities of San Martín, Loreto, Huánuco and Ucayali, members of the San 

Martín REDD Round Table and professionals of the National Forest Conservation Program, as 

well as its FOCAL strategy  for local capacity building in the buffer zone. 
 

 



 

VI. PERFORMANCE MONITORING OUTCOMES 
6.1 INDICATORS 

 

Q1 Q2 Q3 Q4

Number of hectares (in areas with biological importance 

and/or natural resources) with improved 

management

#1 Hectares 0 0 0 2228 30588 138085 63761 30588 0 137764 137764

Number of people who were trained in MRN and/or 

preservation of biodiversity as a result of the USG 

assistance

#2 Trainees 0 130 115 1416 651 1882 379 330 504 246 1459 1882 2225

Number of organizations, institutions  and/or networks with 

increased key capacities 
#3 Increased key capacities 0 40 12 76 22 49 0 0 8 55 55

Number of people with increased economic benefits 

stemming from the sustainable management and 

preservation of natural resources as a result of the USG 

assistance

#4
People with increased economic 

benefits
0 0 0 0 0 450 0 0 0 581 581

Number of policies, laws, agreements or regulations (PLAR) 

that promote the sustainable management of natural 

resources (MRN) and their preservation, implemented as a 

result of the USG assistance

#5 PLAR 0 7 0 47 7 75 5 5 63 8 81

Number of dialogue activities co-sponsored by interest 

groups, focused on policies, laws, agreements or 

regulations to ensure a more 

sustainable use of Amazon resources, that started as a 

result of the USG assistance

#6 Dialogue activities 0 34 27 62 43 119 8 21 10 13 52 119 122

Number of products related to the 

Andean Amazon generated by NZD 

increased partners

#7 Products 0 8 15 65 37 97 19 5 11 26 61 97 113

Number of distributed copies of products related to the 

Andean Amazon generated by NZD increased 

partners

#8 Copies 0 201 80 1405 1242 2608 218 2094 1488 441 4241 2608 5563

Quantity of greenhouse gas emissions 

(CO2), reduced as a result of the USG 

assistance

#9 CO2  reduced 131247 124227 131247 124227

 NZD PARTNERSHIP SUMMARY - AF2014

AF 2013

( NO 

ACUMULATIVO)

( NO 

ACUMULATIVO)

( NO 

ACUMULATIVO)

Goal Outcome

( NO 

ACUMULATIVO)

AF 2014 Project Ending

Goal Outcome Goal Outcome Goal
Outcome

Total
Name of Indicator

USAID 

shared 

Indicator 

Measurement Unit
Baseli

ne

AF 2012



 

 
 
 
 
 
 

Q1 Q2 Q3 Q4

TNC-ECU 0 0 0 1800 0 5835 0 0 0 5835 5835

TNC-COL 0 0 0 0 0 67220 0 0 0 67220 67220

ACT 0 0 0 200 0 33000 33173 0 0 33173 33173

CIMA 0 0 0 28 30588 30587 30588 30588 0 29884 29884

GADPS 0 0 0 200 0 1443 0 0 0 1652 1652

TNC-ECU 0 30 19 145 75 414 0 187 229 0 414 414 510

TNC-COL 0 30 0 50 6 6 0 0 0 0 0 6 6

TNC-PER 0 50 0 60 46 46 0 0 0 0 0 46 46

ACT 0 20 0 200 277 477 248 65 44 78 435 477 712

CIMA 0 0 96 230 24 223 12 30 15 49 106 223 226

COICA 0 0 0 270 0 179 119 0 0 55 174 179 174

FEINCE 0 0 0 186 102 162 0 16 23 27 66 162 168

GADPS 0 0 0 275 121 375 0 32 193 37 262 375 383

TNC-ECU 0 15 12 30 2 13 0 0 0 16 16

TNC-COL 0 10 0 10 3 9 0 0 0 9 9

TNC-PER 0 15 0 12 8 3 0 0 0 3 3

ACT 0 0 0 10 12 10 0 0 0 10 10

CIMA 0 0 0 14 0 14 0 0 8 17 17

TNC-ECU 0 0 0 0 0 80 0 0 0 89 89

ACT 0 0 0 0 0 200 0 0 0 238 238

CIMA 0 0 0 0 0 90 0 0 0 101 101

COICA 0 0 0 0 0 61 0 0 0 61 61

GADPS 0 0 0 0 0 80 0 0 0 92 92

Final del Proyecto

Goal Outcome Goal Outcome Goal
Outcome

Total

AF 2012

Number of people who were 

trained in MRN and/or 

preservation of biodiversity as a 

result of the USG 

assistance

#2 Trainees

Goal Outcome

Number of hectares (in areas with 

biological importance and/or 

natural resources) with improved 

management

#1 Hectares ( NO ACUMULATIVO)

Name of Indicator

USAID 

shared 

Indicator 

Measurement Unit Partners Baseline

AF 2013 AF 2014

People with increased 

economic 

benefits

( NO ACUMULATIVO)

Number of organizations, 

institutions  and/or networks with 

increased key capacities 

#3 Increased key capacities ( NO ACUMULATIVO)

NZD PARTNERS SUMMARY

Number of people with increased 

economic benefits stemming 

from the sustainable 

management and 

preservation of natural resources 

as a result of the USG assistance

#4



 

 

Q1 Q2 Q3 Q4

TNC-ECU 0 1 0 23 3 21 0 0 31 0 0

TNC-COL 0 1 0 2 0 6 4 0 0 1 5

TNC-PER 0 1 0 3 2 4 0 0 0 0 0

ACT 0 1 0 0 1 8 0 0 0 8 8

CIMA 0 2 0 3 1 10 0 1 10 0 0

COICA 0 0 0 0 0 3 0 0 0 3 3

FEINCE 0 1 0 1 0 2 0 2 0 0 0

GADPS 0 0 0 15 0 21 0 0 21 0 0

TNC-ECU 0 3 3 26 5 21 3 8 2 0 13 21 21

TNC-COL 0 4 4 13 17 29 3 1 1 3 8 29 29

TNC-PER 0 5 2 4 3 7 1 0 1 0 2 7 7

ACT 0 7 4 5 8 20 0 2 0 8 10 20 22

CIMA 0 9 14 3 0 14 0 0 0 0 0 14 14

COICA 0 3 0 3 2 5 0 2 1 0 3 5 5

FEINCE 0 3 0 3 4 10 0 4 1 1 6 10 10

GADPS 0 0 0 5 4 13 1 4 4 1 10 13 14

TNC-ECU 0 3 0 9 3 10 0 1 6 1 8 10 11

TNC-COL 0 2 0 6 1 9 3 0 1 10 14 9 15

TNC-PER 0 1 0 6 8 11 1 1 1 0 3 11 11

ACT 0 0 0 9 0 12 0 1 0 12 13 12 13

CIMA 0 1 15 24 12 39 15 2 3 0 20 39 47

COICA 0 1 0 8 11 13 0 0 0 2 2 13 13

FEINCE 0 0 0 1 1 2 0 0 0 1 1 2 2

GADPS 0 0 0 2 1 1 0 0 0 0 0 1 1

TNC-ECU 0 65 0 210 107 242 0 15 106 49 170 242 277

TNC-COL 0 50 0 88 193 379 66 0 0 122 188 379 381

TNC-PER 0 20 0 65 103 154 19 19 19 0 57 154 160

ACT 0 0 0 55 0 115 0 0 0 116 116 115 116

CIMA 0 6 80 827 820 1619 133 2060 1363 0 3556 1619 4456

COICA 0 60 0 140 0 70 0 0 0 144 144 70 144

FEINCE 0 0 0 10 9 19 0 0 0 10 10 19 19

GADPS 0 0 0 10 10 10 0 0 0 0 0 10 10

AF 2014 Final del Proyecto

Goal Outcome Goal Outcome Goal
Outcome

Total Goal Outcome

AF 2012 AF 2013

Name of Indicator

USAID 

shared 

Indicator 

Measurement Unit Partners Baseline

Number of distributed copies of 

products related to the Andean 

Amazon generated by NZD 

increased partners

#8 Copies

Number of products related to the 

Andean Amazon generated by 

NZD increased partners

#7 Products

Number of dialogue activities co-

sponsored by interest groups, 

focused on policies, laws, 

agreements or regulations to 

ensure a more sustainable use of 

Amazon resources, that started as 

a result of the USG assistance

#6 Dialogue activities

Number of policies, laws, 

agreements or regulations 

(PLAR) that promote the 

sustainable management of 

natural resources (MRN) and 

their preservation, implemented 

as a result of the USG assistance

#5 PLAR ( NO ACUMULATIVO)



 

According to the Work Plan - Year 3 of the NZD Consortium delivered on April 10th and 

approved on April 25th, 2014, an Indicators final Report for the targets of NZD (total of 3 

years) is shown in the last column of the tables above. The goals have been achieved in 

all cases, and in some they have been exceeded. 

 

In the case of indicators #2 (number of people trained), #3 (number of organizations, 

institutions and/or networks with increased key capacities), # 7 (products) and # 8 (copies 

distributed), goals have largely exceeded. In the first and second cases, these are due to the 

great acceptance of training processes developed especially in Sucumbios, Caquetá ans San 

Martín regarding practices of friendly productive alternatives in the forest. In the case of 

indicator #7, it has been decided to report all conveyable products created during the 

process, which have been distributed to the largest number of possible users interested in 

knowing details of this information. It is important to notice that, as part of indicator #8, this 

goal is not counting all 1000 conveyable copies of the NZD Closure Series since this product 

will be ready after project activities have been completed. 

 

For the case of Indicator N° 9, CO2, NZD used the Carbon Calculator Winrock, USAID´ 

methodology, in order to estimate the approximate carbon emission avoided in the NZD 

demonstrations area.  This formula has been applied using the effective area of forest 

where NZD has an intervention. Based on this criteria the quantity of greenhouse gas 

emissions (CO2) reduced as a result of the NZD assistance in forest conservation is 124227 

T CO2. 

Overall, it should be stressed that the consortium has worked with commitment and 

aligned with the completion of proposed goals in the working plans along all three years 

of the project length. Upon completion of the project, the consortium has met the 

enhanced management of 138,156 ha, in areas of biological and natural resource 

significance. There are 2225 training processes, of which several people have been 

beneficiary in more than one issue. Though indicator 3 will be proposed again by USAID, 

based on current guidelines for this indicator, it has been possible to increase key 

capacities of more than 50 organizations. As part of actions to complement indicator #4, it 

is estimated that around 600 people have benefited with implemented economic benefits. 

88 PLARs were signed, thus paying close attention to the proposed goal, which are mainly 

distributed among agreements and conventions. The latter were signed, and their action 

is supported by 122 dialogue activities, which correspond to indicator #6.  

 

Throughout the whole process, 113 products (indicator #7)were distributed with a total of 

5563 copies, some of them being printed, others being available through digital media 

(Indicator #8). 



 

VII. FINANCIAL REPORT 
 
The following Table shows cumulative expenses, since the beginning of the project 
to September 30th, 2014, of 4´094,988.00. We also report US$1,198,652.42 in cost 
share. 
 

 
 
 
 
 
 
 

 
Work Plan Budget is the sum of all work plans which in this case complete the total 
of federal funds 
 
 

Financial Summary of NetZero Deforestation Project 

As of March 301, 2014 

Total 
Cooperative 
Agreement 

Obligated to date Work Plan Budget Cumulative Accrued 
Expenditures as of 

March 31, 2014 

 

4´433,129 4´433,129 4´433,129 4´094,988.00  

Percentage of 
Obligated 

funds 

Percentage of 
expenditures vs. 

Obligated amount 

Percentage of 
expenditures vs. 

Work Plan Budget 

Percentage of 
expenditures vs. Total 

Cooperative 
Agreement 

Time elapsed 
since beginning 

of project 

100% 92% 92% 92% 92% 

Total Match 
as per 

Cooperative 
Agreement 

Committed to Date 
Cost Share 

Expenses to date 

Percentage of 
expenditures vs. Total 

Cooperative 
Agreement 

Time elapsed 
since beginning 

of project 

1´108,280 1´108,280.00 1,398,652.42 100% 92% 

 
 

Financial Summary of NetZero Deforestation Project. Total Federal plus Cost Share 

As of March 31, 2014 

Total 
Cooperative 
Agreement 

Obligated to date 
Plus Cost Share 

Work Plan Budget 
Federal Funds plus 

Cost Share 

Cumulative Accrued 
Expenditures Federal 

Funds plus Cost 
Share as of March 

31, 2014 

Percentage of 
expenditures vs. 

Total Project 

5´541,409 5´541,409 5´541,409 5´493,640.22    98% 

 

Cooperative 
Agreement Amount 

4´433,129.00 Project Period, Start: Sep 30
th
 2011 

Obligated Amount 4´433,129.00 End Date: Dec 31
st
 2014 

Work Plan Budget 4´433,129.00 Time Elapsed 92% 

Total Accrued 
Expenses 

4´094,988.00 
  


